
 

 

Pearson 
Edexcel Level 4 NVQ 
Diploma in Construction Site 
Supervision (Construction) 

Specification 

Competence-based qualification  
First registration September 2014 

Issue 2 

 



 

Edexcel, BTEC and LCCI qualifications 

Edexcel, BTEC and LCCI qualifications are awarded by Pearson, the UK’s largest awarding 

body offering academic and vocational qualifications that are globally recognised and 

benchmarked. For further information, please visit our qualifications website at 

qualifications.pearson.com. Alternatively, you can get in touch with us using the details on 

our contact us page at qualifications.pearson.com/contactus 

 

About Pearson 

Pearson is the world's leading learning company, with 35,000 employees in more than 70 

countries working to help people of all ages to make measurable progress in their lives 

through learning. We put the learner at the centre of everything we do, because wherever 

learning flourishes, so do people. Find out more about how we can help you and your 

learners at qualifications.pearson.com 

 

 

 

 

 

 

 

 

This specification is Issue 2. Key changes are listed in the summary table on the next page. 

We will inform centres of any changes to this issue. The latest issue can be found on the 

Pearson website: qualifications.pearson.com 

 

This qualification was previously known as: 

 

Pearson Edexcel Level 4 NVQ Diploma in Construction Site Supervision (Construction) (QCF) 

 

The QN remains the same. 

 

 

References to third party material made in this specification are made in good faith. Pearson 

does not endorse, approve or accept responsibility for the content of materials, which may be 

subject to change, or any opinions expressed therein. (Material may include textbooks, 

journals, magazines and other publications and websites.) 

 

All information in this specification is correct at time of going to publication. 

 

ISBN 9781446954706 

All the material in this publication is copyright 

© Pearson Education Limited 2017 



 

 

Summary of Pearson Edexcel Level 4 NVQ Diploma in 
Construction Site Supervision (Construction) specification 

Issue 2 changes  

Summary of changes made between previous Issue 1 and this 

current Issue 2 

Page/section 

number  

All references to QCF have been removed throughout the specification Throughout 

Definition of TQT added   Section 1 

Definition of sizes of qualifications aligned to TQT  Section 1 

TQT value added  Section 2 

Reference to credit transfer within the QCF removed  Section 8 

QCF references removed from unit titles and unit levels in all units  Section 11 

Guided learning definition updated  Section 11 

 

Earlier issue(s) show(s) previous changes.  

If you need further information on these changes or what they mean, contact us via our website 

at: qualifications.pearson.com/en/support/contact-us.html.





 

Contents 

Purpose of this specification 1 

1 Introducing Edexcel NVQ qualifications 2 

What are NVQ qualifications? 2 

Sizes of NVQ/Competence-based qualifications 2 

2 Qualification summary and key information 4 

3 Qualification rationale 6 

Qualification objectives 6 

Relationship with previous qualifications 6 

Apprenticeships 6 

Progression opportunities 7 

Industry support and recognition 7 

Relationship with National Occupational Standards 7 

4 Qualification structure 8 

Pearson Edexcel Level 4 NVQ Diploma in Construction Site Supervision 

(Construction) 8 

5 Programme delivery 20 

Elements of good practice 20 

Learner recruitment, preparation and support 20 

Training and assessment delivery 21 

Employer engagement 22 

6 Centre resource requirements 23 

7 Access and recruitment 24 

Prior knowledge, skills and understanding 24 

Access to qualifications for learners with disabilities or specific needs 24 

8 Assessment 25 

Language of assessment 25 

Internal assessment 25 

Assessment strategy 26 

Types of evidence 27 

Appeals 28 

Dealing with malpractice 28 



 

 

Reasonable adjustments to assessment 28 

Special consideration 29 

9 Centre recognition and approval 30 

Centre recognition 30 

Approvals agreement 30 

10 Quality assurance of centres 31 

11 Unit format 32 

Unit title 32 

Unit reference number 32 

Level 32 

Credit value 32 

Guided learning hours 32 

Unit summary 32 

Unit assessment requirements/evidence requirements 32 

Learning outcomes 33 

Assessment criteria 33 

Unit 1: Maintaining Systems for Health, Safety, Welfare and 

Environmental Protection in the Workplace 34 

Unit 2: Assessing and Recommending Work Methods for Carrying 

Out Site Operations in the Workplace 39 

Unit 3: Planning Activities and Resources to Meet Work 

Requirements in the Workplace 46 

Unit 4: Co-ordinating and Organising the Control of Work in the 

Workplace 53 

Unit 5: Controlling Work Progress Against Agreed Programmes in 

the Workplace 60 

Unit 6: Allocating and Monitoring the Use of Plant, Equipment or 

Machinery in the Workplace 67 

Unit 7: Developing and Maintaining good Occupational Working 

Relationships in the Workplace 74 

Unit 8: Maintaining Supplies of Materials to Meet Project 

Requirements in the Workplace 79 

Unit 9: Implementing Communication Systems for Construction 

Projects in the Workplace 83 

Unit 10: Maintaining the Dimensional Accuracy of Work in the 

Workplace 88 

Unit 11: Controlling Work Against Agreed Standards in the Workplace 92 

Unit 12: Contributing to the Control of Work Quantities and Costs in 

the Workplace 98 



 

Unit 13: Co-ordinating Preparation Work for Site or Lifting Operations 

in the Workplace 103 

Unit 14: Allocating Work and Checking People’s Performance in the 

Workplace 111 

Unit 15: Managing Personal Professional Development in the 

Workplace 115 

Unit 16: Identifying and Enabling Learning Opportunities for Given 

Work Teams in the Workplace 120 

Unit 17: Planning Highways Maintenance or Repair Activities in the 

Workplace 125 

Unit 18: Supervising Highways Maintenance or Repair Activities in the 

Workplace 131 

Unit 19: Contributing to the Identification of Work Teams in the 

Workplace 140 

Unit 20: Providing and Monitoring Construction-related Customer 

Service in the Workplace 144 

Unit 21: Handing Over Property to Recipients Following Construction 

or Maintenance Related Activities in the Workplace 151 

Unit 22: Planning Historical Conservation/ Restoration Activities in the 

Workplace 156 

Unit 23: Supervising Historical Conservation/ Restoration Activities in 

the Workplace 162 

Unit 24: Planning Demolition Activities in the Workplace 168 

Unit 25: Supervising Demolition Activities in the Workplace 174 

Unit 26: Supervising Tunnelling Activities in the Workplace 181 

12 Further information and useful publications 192 

13 Professional development and training 193 

14 Contact us 194 

Annexe A: Assessment Strategy – CITB 195 

Annexe B: Personal, Learning and Thinking Skills mapping

  207 

 

 





 

Pearson Edexcel Level 4 NVQ Diploma in Construction Site Supervision (Construction) – 

Specification – Issue 2 – November 2017 © Pearson Education Limited 2017 
1 

Purpose of this specification 

This specification sets out: 

● the objectives of the qualification 

● any other qualification(s) that a learner must have completed before taking the 

qualification 

● any prior knowledge, skills or understanding which the learner is required to 

have before taking the qualification 

● the combination of units that a learner must have completed before the 

qualification will be awarded and any pathways 

● any other requirements that a learner must have satisfied before they will be 

assessed or before the qualification will be awarded 

● the knowledge, skills and understanding that will be assessed as part of the 

qualification 

● the method of any assessment and any associated requirements relating to it 

● the criteria against which a learner’s level of attainment will be measured  

(such as assessment criteria) 

● assessment requirements and/or evidence requirements required as specified by 

the relevant Sector Skills Council/Standards Setting Body 

● assessment requirements/strategy as published by the relevant Sector Skills 

Council/Standards Setting Body 

● the Apprenticeship Framework in which the qualification is included,  

where appropriate. 
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1 Introducing Edexcel NVQ qualifications 

What are NVQ qualifications? 

National Vocational Qualifications (NVQs) are work-based qualifications that give 

learners the opportunity to develop and demonstrate their competence in the area 

of work or job role to which the qualification relates. 

NVQs are based on the National Occupational Standards (NOS) for the appropriate 

sector. NOS define what employees, or potential employees, must be able to do and 

know, and how well they should undertake work tasks and work roles. At Level 2 

and above, these qualifications are recognised as the competence component of 

Apprenticeship Frameworks. Qualifications at Level 1 can be used in Traineeships, 

which are stepping-stones to Apprenticeship qualifications. NVQs can also be 

delivered as stand-alone for those who wish to take a work-based qualification. 

NVQs are outcomes-based with no fixed learning programme – allowing flexible 

delivery that meets the individual learner’s needs. They are suitable for those in 

employment or for those who are studying at college and have a part-time job or 

access to a substantial work placement so that they are able to demonstrate the 

competencies that are required for work. 

Most learners will work towards their qualification in the workplace or in  

settings that replicate the working environment as specified in the assessment 

requirements/strategy for the sector. Colleges, training centres and/or employers 

can offer these qualifications provided they have access to appropriate physical and 

human resources. 

Sizes of NVQ/Competence-based qualifications 

For all regulated qualifications, Pearson specify a total number of hours that it is 

estimated learners will require to complete and show achievement for the 

qualification – this is the Total Qualification Time (TQT). The TQT value indicates 

the size of a qualification. 

Within the TQT, Pearson identifies the number of Guided Learning Hours (GLH) that 

we estimate a centre delivering the qualification might provide. Guided learning 

means activities, such as lessons, tutorials, online instruction, supervised study and 

giving feedback on performance, that directly involve tutors and assessors in 

teaching, supervising and invigilating learners. Guided learning includes the time 

required for learners to complete external assessment under examination or 

supervised conditions.  

In addition to guided learning, other required learning directed by tutors or 

assessors will include private study, preparation for assessment and undertaking 

assessment when not under supervision, such as preparatory reading, revision and 

independent research. 

As well as TQT and GLH, qualifications can also have a credit value – equal to one 

tenth of TQT, rounded to the nearest whole number. 

TQT and credit values are assigned after consultation with users of the 

qualifications. 

NVQ/Competence-based qualifications are available in the following sizes: 
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 Award – a qualification with a TQT value of 120 or less (equivalent to a range of 

1–12 credits) 

 Certificate – a qualification with a TQT value in the range of 121–369 

(equivalent to a range of 13–36 credits) 

 Diploma – a qualification with a TQT value of 370 or more 

(equivalent to 37 credits and above). 
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2 Qualification summary and key information 

Qualification title Pearson Edexcel Level 4 NVQ Diploma in 

Construction Site Supervision 

(Construction) 

Qualification Number (QN) 601/4232/7 

Regulation start date 05/08/2014 

Operational start date 01/09/2014 

Approved age ranges England: 

16–18 

19+ 

Wales, Northern Ireland and Scotland: 

14–19 

19+ 

Please note that sector-specific requirements 

or regulations may prevent learners of a 

particular age from embarking on this 

qualification. Please refer to the assessment 

strategy in Annexe A. 

Credit value 123  

Assessment Portfolio of Evidence (internal assessment) 

Total Qualification Time (TQT) 1230 

Guided learning hours 390 

Grading information The qualification and units are graded 

pass/fail. 

Entry requirements For details of entry requirements see below. 

There are no specific prior entry requirements 

in terms of required qualifications, but 

learners need to have appropriate experience 

at work, including responsibilities for 

supervising work activities on-site and the 

opportunity to demonstrate the competence 

evidence required. 

Centres must also follow the Pearson Access 

and Recruitment policy (see Section 7, Access 

and Recruitment). 

Funding Qualifications eligible and funded for post-16-

year-olds can be found on the funding Hub. 

The Skills Funding Agency also publishes a 

funding catalogue that lists the qualifications 

available for 19+ funding. 
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Centres will need to use the Qualification Number (QN) when they seek public 

funding for their learners. As well as a QN, each unit within a qualification has a 

unit reference number (URN). 

The qualification title, unit titles and QN will appear on each learner’s final 

certificate. Centres should tell learners this when recruiting them and registering 

them with Pearson. There is more information about certification in our UK 

Information Manual, available on our website at: qualifications.pearson.com. 



 

Pearson Edexcel Level 4 NVQ Diploma in Construction Site Supervision (Construction) –  

Specification – Issue 2 – November 2017 © Pearson Education Limited 2017 
6 

3 Qualification rationale 

Qualification objectives 

The Pearson Edexcel Level 4 NVQ Diploma in Construction Site Supervision 

(Construction) is for learners who work in, or who want to work, in the construction 

sector. 

It gives learners the opportunity to: 

● develop and demonstrate competence as a construction site worker with 

supervisory responsibilities for a specialist technical activity selected from 

building and civil engineering, highways and maintenance repair, residential 

development, conservation, demolition and tunnelling 

● develop technical skills and knowledge and understanding related to the 

specified job roles in construction  

● have existing skills recognised 

● achieve a nationally-recognised Level 4 qualification 

● develop their own personal growth and engagement in learning. 

Relationship with previous qualifications 

This qualification is a direct replacement for the Pearson Edexcel Level 3 NVQ 

Diploma in Construction Site Supervision (Construction) (QCF), which has expired. 

CITB, the Sector Skills Council (SSC) for Construction, in consultation with the 

industry, have changed the National Occupational Standards (NOS) so it is 

important that Pearson updates qualifications accordingly to ensure knowledge  

and skills continue to be relevant for learners and meet the requirements of the  

job role. 

Apprenticeships 

CITB includes the Pearson Edexcel Level 4 NVQ Diploma in Construction Site 

Supervision (Construction) as the competence component for the Construction 

Technical and Professional Apprenticeship Framework, in the  

Site Supervision pathway. 
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Progression opportunities 

Learners who achieve the Pearson Edexcel Level 4 NVQ Diploma in Construction 

Site Supervision (Construction) can progress to one of a range of Pearson 

qualifications, including: 

● Pearson Edexcel Level 4 NVQ Diploma in Construction and Building Services 

Management and Supervision (Sustainability) 

● Pearson BTEC Level 4 HNC Diploma in Construction and the Built Environment 

● Pearson BTEC Level 5 HND Diploma in Construction and the Built Environment  

● Pearson Edexcel Level 5 NVQ Diploma in Construction Management 

(Sustainability) 

● Pearson Edexcel Level 6 NVQ Diploma in Construction Site Management 

(Construction) 

● Pearson Edexcel Level 6 NVQ Diploma in Construction Contracting Operations 

Management. 

Learners can also progress to roles with supervisory or management responsibility 

in a chosen specialist technical activity, such as in building and civil engineering, 

highways and maintenance repair, residential development, conservation, 

demolition or tunnelling. 

Industry support and recognition 

This qualification is supported by CITB, the Sector Skills Council for construction 

and the built environment. 

Relationship with National Occupational Standards 

This qualification is based on the National Occupational Standards (NOS) in 

Construction Site Supervision, which were set and designed by CITB, the Sector 

Skills Council for the sector. 
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4 Qualification structure 

Pearson Edexcel Level 4 NVQ Diploma in Construction Site 

Supervision (Construction) 

The learner will need to meet the requirements outlined in the table below before 

the qualification can be awarded.  

Learners must complete the six mandatory units from Group A, plus one of the six 

pathways. Learners must complete the requirements for the selected pathway, 

including the mandatory and, where offered, optional units. 

Learners may take extra additional optional units that will not count towards the 

rules of combination. 

Minimum number of credits that must be achieved 123 

Minimum number of credits that must be achieved at Level 4 or above  85 

Number of mandatory credits from Group A that must be achieved 61 

Minimum number of credits that must be achieved from a selected pathway  62 

 

Unit Unit 

reference 

number 

Group A - Mandatory units Level Credit Guided 

learning 

hours 

1 D/504/8544 Maintaining Systems for Health, 

Safety, Welfare and Environmental 

Protection in the Workplace 

4 8 30 

2 K/504/8546 Assessing and Recommending Work 

Methods for Carrying Out Site 

Operations in the Workplace 

4 11 40 

3 M/504/8547 Planning Activities and Resources to 

Meet Work Requirements in the 

Workplace 

4 12 40 

4 T/504/8548 Co-ordinating and Organising the 

Control of Work in the Workplace 

4 12 40 

5 A/504/8549 Controlling Work Progress Against 

Agreed Programmes in the 

Workplace 

4 9 30 

6 M/504/8550 Allocating and Monitoring the Use 

of Plant, Equipment or Machinery in 

the Workplace 

4 9 30 
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Pathway 1: Building and Civil Engineering 

Minimum number of credits that must be achieved for this pathway, with the 

mandatory units from Group A 

127 

Minimum number of mandatory credits that must be achieved 66 

 

Unit Unit 

reference 

number 

Mandatory units Level Credit Guided 

learning 

hours 

7 M/503/2915 Developing and Maintaining Good 

Occupational Working Relationships 

in the Workplace 

5 8 27 

8 D/600/7518 Maintaining Supplies of Materials to 

Meet Project Requirements in the 

Workplace 

3 8 20 

9 Y/600/7520 Implementing Communication 

Systems for Construction Projects 

in the Workplace 

3 7 20 

10 D/600/7521 Maintaining the Dimensional 

Accuracy of Work in the Workplace 

3 8 30 

11 T/504/8551 Controlling Work Against Agreed 

Standards in the Workplace 

4 9 30 

12 J/600/7531 Contributing to the Control of Work 

Quantities and Costs in the 

Workplace 

3 9 30 

13 H/600/7536 Co-ordinating Preparation Work for 

Site or Lifting Operations in the 

Workplace 

3 8 20 

14 Y/505/7680 Allocating Work and Checking 

People’s Performance in the 

Workplace 

5 9 20 
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Pathway 2: Highways and Maintenance Repair 

Minimum number of credits that must be achieved for this pathway, with the 

mandatory units from Group A 

131 

Number of mandatory credits that must be achieved 70 

Minimum number of optional credits that must be achieved 15 

 

Unit Unit 

reference 

number 

Mandatory units Level Credit Guided 

learning 

hours 

8 D/600/7518 Maintaining Supplies of Materials to 

Meet Project Requirements in the 

Workplace 

3 8 20 

11 T/504/8551 Controlling Work Against Agreed 

Standards in the Workplace 

4 9 30 

15 M/600/7538 Managing Personal Professional 

Development in the Workplace 

3 7 10 

16 A/504/8552 Identifying and Enabling Learning 

Opportunities for Given Work 

Teams in the Workplace 

4 7 20 

17 M/600/7555 Planning Highways Maintenance or 

Repair Activities in the Workplace 

6 12 30 

18 T/600/7556 Supervising Highways Maintenance 

or Repair Activities in the 

Workplace 

3 12 30 

Unit Unit 

reference 

number 

Optional units 

Learners must achieve TWO 

units to a minimum credit value 

of 15 

Level Credit Guided 

learning 

hours 

7 M/503/2915 Developing and Maintaining good 

Occupational Working Relationships 

in the Workplace 

5 8 27 

9 Y/600/7520 Implementing Communication 

Systems for Construction Projects 

in the Workplace 

3 7 20 

10 D/600/7521 Maintaining the Dimensional 

Accuracy of Work in the Workplace 

3 8 30 

12 J/600/7531 Contributing to the Control of Work 

Quantities and Costs in the 

Workplace 

3 9 30 

14 Y/505/7680 Allocating Work and Checking 

People’s Performance in the 

Workplace 

5 9 20 
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Unit Unit 

reference 

number 

Optional units 

Learners must achieve TWO 

units to a minimum credit value 

of 15 

Level Credit Guided 

learning 

hours 

19 K/600/7554 Contributing to the Identification of 

Work Teams in the Workplace 

5 8 20 

20 F/600/7558 Providing and Monitoring 

Construction-related Customer 

Service in the Workplace 

5 8 30 
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Pathway 3: Residential Development  

Minimum number of credits that must be achieved for this pathway, with the 

mandatory units from Group A 

123 

Number of mandatory credits that must be achieved 48 

Minimum number of optional credits that must be achieved 14 

 

Unit Unit 

reference 

number 

Mandatory units Level Credit Guided 

learning 

hours 

8 D/600/7518 Maintaining Supplies of Materials to 

Meet Project Requirements in the 

Workplace 

3 8 20 

9 Y/600/7520 Implementing Communication 

Systems for Construction Projects 

in the Workplace 

3 7 20 

10 D/600/7521 Maintaining the Dimensional 

Accuracy of Work in the Workplace 

3 8 30 

11 T/504/8551 Controlling Work Against Agreed 

Standards in the Workplace 

4 9 30 

20 F/600/7558 Providing and Monitoring 

Construction-related Customer 

Service in the Workplace 

5 8 30 

21 J/504/8554 Handing Over Property to 

Recipients Following Construction 

or Maintenance Related Activities in 

the Workplace 

4 8 20 

Unit Unit 

reference 

number 

Optional units 

Learners must achieve TWO 

units to a minimum credit value 

of 14 

Level Credit Guided 

learning 

hours 

7 M/503/2915 Developing and Maintaining good 

Occupational Working Relationships 

in the Workplace 

5 8 27 

12 J/600/7531 Contributing to the Control of Work 

Quantities and Costs in the 

Workplace 

3 9 30 

13 H/600/7536 Co-ordinating Preparation Work for 

Site or Lifting Operations in the 

Workplace 

3 8 20 

14 Y/505/7680 Allocating Work and Checking 

People’s Performance in the 

Workplace 

5 9 20 

15 M/600/7538 Managing Personal Professional 

Development in the Workplace 

3 7 10 
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Unit Unit 

reference 

number 

Optional units 

Learners must achieve TWO 

units to a minimum credit value 

of 14 

Level Credit Guided 

learning 

hours 

16 A/504/8552 Identifying and Enabling Learning 

Opportunities for Given Work 

Teams in the Workplace 

4 7 20 

19 K/600/7554 Contributing to the Identification of 

Work Teams in the Workplace 

5 8 20 
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Pathway 4: Conservation 

Minimum number of credits that must be achieved for this pathway, with the 

mandatory units from Group A 

131 

Number of mandatory credits that must be achieved 56 

Minimum number of optional credits that must be achieved 14 

 

Unit Unit 

reference 

number 

Mandatory units Level Credit Guided 

learning 

hours 

8 D/600/7518 Maintaining Supplies of Materials to 

Meet Project Requirements in the 

Workplace 

3 8 20 

9 Y/600/7520 Implementing Communication 

Systems for Construction Projects 

in the Workplace 

3 7 20 

10 D/600/7521 Maintaining the Dimensional 

Accuracy of Work in the Workplace 

3 8 30 

11 T/504/8551 Controlling Work Against Agreed 

Standards in the Workplace 

4 9 30 

22 K/505/7683 Planning Historical 

Conservation/Restoration Activities 

in the Workplace 

6 12 30 

23 A/600/7560 Supervising Historical 

Conservation/Restoration Activities 

in the Workplace 

3 12 30 

Unit Unit 

reference 

number 

Optional units 

Learners must achieve TWO 

units to a minimum credit value 

of 14 

Level Credit Guided 

learning 

hours 

7 M/503/2915 Developing and Maintaining good 

Occupational Working Relationships 

in the Workplace 

5 8 27 

12 J/600/7531 Contributing to the Control of Work 

Quantities and Costs in the 

Workplace 

3 9 30 

13 H/600/7536 Co-ordinating Preparation Work for 

Site or Lifting Operations in the 

Workplace 

3 8 20 

14 Y/505/7680 Allocating Work and Checking 

People’s Performance in the 

Workplace 

5 9 20 

15 M/600/7538 Managing Personal Professional 

Development in the Workplace 

3 7 10 
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Unit Unit 

reference 

number 

Optional units 

Learners must achieve TWO 

units to a minimum credit value 

of 14 

Level Credit Guided 

learning 

hours 

16 A/504/8552 Identifying and Enabling Learning 

Opportunities for Given Work 

Teams in the Workplace 

4 7 20 

19 K/600/7554 Contributing to the Identification of 

Work Teams in the Workplace 

5 8 20 

20 F/600/7558 Providing and Monitoring 

Construction-related Customer 

Service in the Workplace 

5 8 30 

21 J/504/8554 Handing Over Property to 

Recipients Following Construction 

or Maintenance Related Activities in 

the Workplace 

4 8 20 

24 F/600/7561 Planning Demolition Activities in 

the Workplace 

6 12 50 

25 L/600/7563 Supervising Demolition Activities in 

the Workplace 

3 12 50 
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Pathway 5: Demolition 

Minimum number of credits that must be achieved for this pathway, with the 

mandatory units from Group A 

131 

Number of mandatory credits that must be achieved 41 

Minimum number of optional credits that must be achieved 29 

 

Unit Unit 

reference 

number 

Mandatory units Level Credit Guided 

learning 

hours 

7 M/503/2915 Developing and Maintaining good 

Occupational Working Relationships 

in the Workplace 

5 8 27 

14 Y/505/7680 Allocating Work and Checking 

People’s Performance in the 

Workplace 

5 9 20 

24 F/600/7561 Planning Demolition Activities in 

the Workplace 

6 12 50 

25 L/600/7563 Supervising Demolition Activities in 

the Workplace 

3 12 50 

Unit Unit 

reference 

number 

Optional units 

Learners must achieve FOUR 

units to a minimum credit value 

of 29 

Level Credit Guided 

learning 

hours 

8 D/600/7518 Maintaining Supplies of Materials to 

Meet Project Requirements in the 

Workplace 

3 8 20 

9 Y/600/7520 Implementing Communication 

Systems for Construction Projects 

in the Workplace 

3 7 20 

10 D/600/7521 Maintaining the Dimensional 

Accuracy of Work in the Workplace 

3 8 30 

11 T/504/8551 Controlling Work Against Agreed 

Standards in the Workplace 

4 9 30 

13 H/600/7536 Co-ordinating Preparation Work for 

Site or Lifting Operations in the 

Workplace 

3 8 20 

15 M/600/7538 Managing Personal Professional 

Development in the Workplace 

3 7 10 

16 A/504/8552 Identifying and Enabling Learning 

Opportunities for Given Work 

Teams in the Workplace 

4 7 20 
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Unit Unit 

reference 

number 

Optional units 

Learners must achieve FOUR 

units to a minimum credit value 

of 29 

Level Credit Guided 

learning 

hours 

19 K/600/7554 Contributing to the Identification of 

Work Teams in the Workplace 

5 8 20 

21 J/504/8554 Handing Over Property to 

Recipients Following Construction 

or Maintenance Related Activities in 

the Workplace 

4 8 20 
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Pathway 6: Tunnelling 

Minimum number of credits that must be achieved 130 

Number of mandatory credits that must be achieved 55 

Minimum number of optional credits that must be achieved 14 

 

Unit Unit 

reference 

number 

Mandatory units Level Credit Guided 

learning 

hours 

7 M/503/2915 Developing and Maintaining good 

Occupational Working Relationships 

in the Workplace 

5 8 27 

8 D/600/7518 Maintaining Supplies of Materials to 

Meet Project Requirements in the 

Workplace 

3 8 20 

11 T/504/8551 Controlling Work Against Agreed 

Standards in the Workplace 

4 9 30 

12 J/600/7531 Contributing to the Control of Work 

Quantities and Costs in the 

Workplace 

3 9 30 

14 Y/505/7680 Allocating Work and Checking 

People’s Performance in the 

Workplace 

5 9 20 

26 T/503/0132 Supervising Tunnelling Activities in 

the Workplace 

3 12 40 

Unit Unit 

reference 

number 

Optional units 

Learners must achieve TWO 

units to a minimum credit value 

of 14 

Level Credit Guided 

learning 

hours 

9 Y/600/7520 Implementing Communication 

Systems for Construction Projects 

in the Workplace 

3 7 20 

10 D/600/7521 Maintaining the Dimensional 

Accuracy of Work in the Workplace 

3 8 30 

13 H/600/7536 Co-ordinating Preparation Work for 

Site or Lifting Operations in the 

Workplace 

3 8 20 

15 M/600/7538 Managing Personal Professional 

Development in the Workplace 

3 7 10 

16 A/504/8552 Identifying and Enabling Learning 

Opportunities for Given Work 

Teams in the Workplace 

4 7 20 

19 K/600/7554 Contributing to the Identification of 

Work Teams in the Workplace 

5 8 20 
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Additional optional units (not compulsory) 

Credit value not applicable 

 

Unit Unit 

reference 

number 

Additional optional units Level Credit Guided 

learning 

hours 

12 J/600/7531 Contributing to the Control of Work 

Quantities and Costs in the 

Workplace 

3 9 30 

13 H/600/7536 Co-ordinating Preparation Work for 

Site or Lifting Operations in the 

Workplace 

3 8 20 

15 M/600/7538 Managing Personal Professional 

Development in the Workplace 

3 7 10 

16 A/504/8552 Identifying and Enabling Learning 

Opportunities for Given Work 

Teams in the Workplace 

4 7 20 

17 M/600/7555 Planning Highways Maintenance or 

Repair Activities in the Workplace 

6 12 30 

18 T/600/7556 Supervising Highways Maintenance 

or Repair Activities in the 

Workplace 

3 12 30 

19 K/600/7554 Contributing to the Identification of 

Work Teams in the Workplace 

5 8 20 

20 F/600/7558 Providing and Monitoring 

Construction-related Customer 

Service in the Workplace 

5 8 30 

21 J/504/8554 Handing Over Property to 

Recipients Following Construction 

or Maintenance Related Activities in 

the Workplace 

4 8 20 

22 K/505/7683 Planning Historical 

Conservation/Restoration Activities 

in the Workplace 

6 12 30 

23 A/600/7560 Supervising Historical 

Conservation/Restoration Activities 

in the Workplace 

3 12 30 

24 F/600/7561 Planning Demolition Activities in 

the Workplace 

6 12 50 

25 L/600/7563 Supervising Demolition Activities in 

the Workplace 

3 12 50 

26 T/503/0132 Supervising Tunnelling Activities in 

the Workplace 

3 12 40 
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5 Programme delivery 

Centres are free to offer these qualifications using any mode of delivery (for 

example full time, part time, evening only, distance learning) that meets learners’ 

needs. Learners must be in employment or working with a training provider on a 

programme so that they can develop and demonstrate the occupational competence 

required. 

Whichever mode of delivery is used, centres must make sure that learners have 

access to specified resources and to the sector specialists delivering and assessing 

the units. Centres must adhere to the Pearson policies that apply to the different 

modes of delivery. Our policy on Collaborative arrangements for the delivery of 

vocational qualifications can be found on our website: qualifications.pearson.com  

There are various approaches to delivering a successful competence-based 

qualification. The section below outlines elements of good practice that centres  

can adopt in relation to learner recruitment, preparation and support, training  

and assessment delivery, and employer engagement. 

Elements of good practice 

Learner recruitment, preparation and support 

Good practice in relation to learner recruitment, preparation and support include: 

● providing initial advice and guidance, including work tasters, to potential 

learners to give them an insight into the relevant industry and the learning 

programme 

● using a range of appropriate and rigorous selection methods to ensure that 

learners are matched to the programme best suited to their needs 

● carrying out a thorough induction for learners to ensure that they completely 

understand the programme and what is expected of them. The induction should 

include, for example, the requirements of the programme, an initial assessment 

of current competency levels, assessment of individual learning styles, 

identification of training needs, an individual learning plan, details of training 

delivery and the assessment process. It is good practice to involve the employer 

in the induction process. This helps employers to understand what will be taking 

place during the programme and enables them to start building a relationship 

with the centre to support the effective delivery of the programme 

● keeping in regular contact with the learner to keep them engaged and 

motivated, and ensuring that there are open lines of communication between 

the learner, the assessor, the employer and teaching staff. 
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Training and assessment delivery 

Good practice in relation to training and assessment delivery include: 

● offering flexible delivery and assessment to meet the needs of the employer and 

learner, through the use of a range of approaches, for example virtual learning 

environments (VLEs), online lectures, video, printable online resources, virtual 

visits, webcams for distance training, e-portfolios 

● planning opportunities for the development and practising of skills on the job. 

On-the-job training presents an excellent opportunity to develop the learner’s 

routine expertise, resourcefulness, craftspersonship and business-like attitude. 

It is therefore important that there is intentional structuring of practice and 

guidance to supplement the learning and development provided through 

engagement in everyday work activities. Learners need to have structured time 

to learn and practice their skills separate from their everyday work activities. 

Teaching and learning methods, such as coaching, mentoring, shadowing, 

reflective practice, collaboration and consultation, could be used in this 

structured on-the-job learning 

● integrating the delivery and assessment of Personal, Learning and Thinking 

Skills (PLTS) and Employment Rights and Responsibilities (ERR) if the 

programme is being delivered as a part of an Apprenticeship. It is important 

that learners understand the relevance of these skills in the workplace and are 

aware of when and how they will be developing them. Please see Annexe C for 

mapping of PLTS to the units in this specification 

● developing an holistic approach to assessment by matching evidence to different 

assessment criteria, learning outcomes and units as appropriate, thereby 

reducing the assessment burden on learners and assessors. It is good practice 

to draw up an assessment plan that aligns the units with the learning process 

and the acquisition of knowledge and skills, and that indicates how and when 

the units will be assessed 

● discussing and agreeing with the learner and employer suitable times, dates and 

work areas where assessment will take place. Learners and employers should be 

given regular and relevant feedback on performance and progress. 
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Employer engagement 

Good practice in relation to employer engagement includes: 

● communicating with employers at the start of the programme to understand 

their business context and requirements so that the programme can be tailored 

to meet their needs 

● working with the employer to ensure that learners are allocated a mentor in the 

workplace to assist them in the day-to-day working environment and to act as a 

contact for the assessor/tutor 

● helping the employer to better understand their role in the delivery of the 

programme. It is important that employers understand that sufficient and 

relevant work must be given to learners in order to provide a culture of learning 

and to ensure that they are given every opportunity to participate in aspects of 

continuous professional development (CPD). 
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6 Centre resource requirements 

As part of the approval process, centres must make sure that the resource 

requirements below are in place before offering the qualification. 

Centres must have the appropriate physical resources to support delivery and 

assessment of the qualification. For example a workplace in line with industry 

standards, or a Realistic Working Environment (RWE), where permitted, as specified 

in the assessment requirements/strategy for the sector, equipment,  

IT, learning materials, teaching rooms. 

● Where RWE is permitted, it must offer the same conditions as the normal, 

day-to-day working environment, with a similar range of demands, pressures 

and requirements for cost-effective working. 

● Centres must meet any specific human and physical resource requirements 

outlined in the assessment strategy in Annexe A. Staff assessing learners must 

meet the occupational competence requirements within the overarching 

assessment requirements/strategy for the sector. 

● There must be systems in place to ensure continuing professional development 

for staff delivering the qualification. 

● Centres must have appropriate health and safety policies, procedures and 

practices in place for the delivery and assessment of the qualification. 

● Centres must deliver the qualification in accordance with current equality 

legislation. For further details on Pearson’s commitment to the Equality Act 

2010, please see Section 7, Access and recruitment. For full details on the 

Equality Act 2010, please go to www.legislation.gov.uk 
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7 Access and recruitment 

Our policy on access to our qualifications is that: 

● they should be available to everyone who is capable of reaching the required 

standards 

● they should be free from barriers that restrict access and progression 

● there should be equal opportunities for all wishing to access the qualifications. 

Centres must ensure that their learner recruitment process is conducted with 

integrity. This includes ensuring that applicants have appropriate information and 

advice about the qualification to ensure that it will meet their needs. 

Prior knowledge, skills and understanding 

There are no specific prior entry requirements in terms of required qualifications, 

but learners need to have appropriate experience at work, including responsibilities 

for supervising work activities on-site and the opportunity to demonstrate the 

competence evidence required. 

Access to qualifications for learners with disabilities or 

specific needs 

Equality and fairness are central to our work. Pearson’s Equality Policy requires all 

learners to have equal opportunity to access our qualifications and assessments and 

that our qualifications are awarded in a way that is fair to every learner. 

We are committed to making sure that: 

● learners with a protected characteristic (as defined by the Equality Act 2010) 

are not, when they are undertaking one of our qualifications, disadvantaged in 

comparison to learners who do not share that characteristic 

● all learners achieve the recognition they deserve from undertaking a 

qualification and that this achievement can be compared fairly to the 

achievement of their peers. 

For learners with disabilities and specific needs, the assessment of their potential to 

achieve the qualification must identify, where appropriate, the support that will be 

made available to them during delivery and assessment of the qualification. Please 

see the information regarding reasonable adjustments and special consideration in 

Section 8, Assessment. 
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8 Assessment 

To achieve a pass for the full qualification, the learner must achieve all the units 

required in the stated qualification structure. 

Language of assessment 

Assessment of the internally assessed units may be in English, Welsh or Irish. If 

assessment is to be carried out in either Welsh or Irish then centres must inform 

Pearson at the point of learner registration. 

A learner taking the qualification may be assessed in British or Irish Sign Language 

where it is permitted for the purpose of reasonable adjustment. 

Further information on the use of language in qualifications is available in our policy 

document Use of Languages in Qualifications, available on our website at: 

qualifications.pearson.com. 

Further information on access arrangements can be found in the Joint Council for 

Qualifications (JCQ) document Access Arrangements, Reasonable Adjustments and 

Special Consideration for General and Vocational Qualifications. Both documents are 

on our website at: qualifications.pearson.com  

Internal assessment 

The units in this qualification are assessed through an internally and externally 

quality assured Portfolio of Evidence made up of evidence gathered during the 

course of the learner’s work. 

Each unit has specified learning outcomes and assessment criteria. To pass each 

unit the learner must: 

● achieve all the specified learning outcomes 

● satisfy all the assessment criteria by providing sufficient and valid evidence for 

each criterion 

● prove that the evidence is their own. 

The learner must have an assessment record that identifies the assessment criteria 

that have been met. The assessment record should be cross-referenced to the 

evidence provided. The assessment record should include details of the type of 

evidence and the date of assessment. Suitable centre documentation should be 

used to form an assessment record. 
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It is important that the evidence provided to meet the assessment criteria for the 

unit and learning outcomes is: 

Valid relevant to the standards for which competence is claimed 

Authentic produced by the learner 

Current sufficiently recent to create confidence that the same skill, 

understanding or knowledge persist at the time of the claim 

Reliable indicates that the learner can consistently perform at this level 

Sufficient fully meets the requirements of the standards 

Learners can provide evidence of occupational competence from: 

● current practice – where evidence is generated from a current job role 

● a programme of development – where evidence comes from assessment 

opportunities built into a learning programme. The evidence provided must 

meet the requirements of the Sector Skills Council’s assessment 

requirements/strategy 

● the Recognition of Prior Learning (RPL) – where a learner can demonstrate 

that they can meet a unit’s assessment criteria through knowledge, 

understanding or skills they already possess without undertaking a course of 

development. They must submit sufficient, reliable, authentic and valid evidence 

for assessment. Evidence submitted that is based on RPL should give the centre 

confidence that the same level of skill, understanding and knowledge exists at 

the time of claim as existed at the time the evidence was produced. RPL is 

acceptable for accrediting a unit, several units, or a whole qualification. 

Further guidance is available in our policy document Recognition of Prior 

Learning Policy and Process, available on our website at: 

qualifications.pearson.com  

● a combination of these. 

Assessment strategy 

The assessment strategy for this qualification is included in Annexe A. It sets out 

the overarching assessment principles and the framework for assessing the units to 

ensure that the qualification remains valid and reliable. It has been developed by 

CITB in partnership with employers, training providers, awarding organisations and 

the regulatory authorities. 
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Types of evidence 

To achieve a unit, the learner must gather evidence that shows that they have  

met the required standard specified in the assessment criteria, Pearson’s quality 

assurance arrangements (please see Section 10, Quality assurance of centres) and 

the requirements of the assessment strategy given in Annexe A. 

In line with the assessment requirements/strategy, evidence for internally assessed 

units can take a variety of forms as indicated below: 

● direct observation of the learner’s performance by their assessor (O) 

● outcomes from oral or written questioning (Q&A) 

● products of the learner’s work (P) 

● personal statements and/or reflective accounts (RA) 

● outcomes from simulation (S) 

● professional discussion (PD) 

● authentic statements/witness testimony (WT) 

● expert witness testimony (EWT) 

● evidence of Recognition of Prior Learning (RPL). 

Learners can use the abbreviations in their portfolios for cross-referencing 

purposes. 

Learners can also use one piece of evidence to prove their knowledge, skills and 

understanding across different assessment criteria and/or across different units.  

It is not necessary for learners to have each assessment criterion assessed 

separately. They should be encouraged to reference evidence to the relevant 

assessment criteria. However, the evidence provided for each unit must be clearly 

reference the unit being assessed. Evidence must be available to the assessor,  

the internal verifier and the Pearson standards verifier. 

Any specific evidence requirements for a unit are given in the Unit assessment 

requirements/evidence requirementssection of the unit. 

Further guidance on the requirements for centre quality assurance and internal 

verification processes is available on our website at: qualifications.pearson.com. 

Please see Section 12, Further information and useful publications for details. 
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Appeals 

Centres must have a policy for dealing with appeals from learners. Appeals may 

relate to incorrect assessment decisions or unfairly conducted assessment. The first 

step in such a policy is a consideration of the evidence by a Lead Internal Verifier or 

other member of the programme team. The assessment plan should allow time for 

potential appeals after learners have been given assessment decisions. 

Centres must document all learners’ appeals and their resolutions. Further 

information on the appeals process can be found in the policy document Enquiries 

and appeals about Pearson vocational qualifications, which is available on our 

website at: qualifications.pearson.com  

Dealing with malpractice 

Centres must have a policy for dealing with malpractice by learners. This policy 

must follow the Pearson Assessment Malpractice Policy, which is available on our 

website at: qualifications.pearson.com. Centres must report malpractice to Pearson, 

particularly if any units have been subject to quality assurance or certification. 

Reasonable adjustments to assessment 

Centres are able to make adjustments to assessments to take account of the needs 

of individual learners in line with the guidance given in the document Pearson 

Supplementary Guidance for Reasonable Adjustment and Special Consideration  

in Vocational Internally Assessed Units. In most instances, adjustments can be 

achieved by following the guidance; for example allowing the use of assistive 

technology or adjusting the format of the evidence. We can advise you if you are 

uncertain as to whether an adjustment is fair and reasonable. Any reasonable 

adjustment must reflect the normal learning or working practice of a learner in  

a centre or working within the occupational area. 

Further information on access arrangements can be found in the Joint Council for 

Qualifications (JCQ) document Access Arrangements, Reasonable Adjustments and 

Special Consideration for General and Vocational Qualifications. 

Both documents are on our website at: qualifications.pearson.com  
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Special consideration 

Centres must operate special consideration in line with the guidance given in the 

document Pearson Supplementary Guidance for Reasonable Adjustment and Special 

Consideration in Vocational Internally Assessed Units. Special consideration may not 

be applicable in instances where: 

● assessment requires the demonstration of practical competence 

● criteria have to be met fully 

● units/qualifications confer licence to practice. 

Centres cannot apply their own special consideration; applications for special 

consideration must be made to Pearson and can be made only on a case-by-case 

basis. A separate application must be made for each learner and certification claims 

must not be made until the outcome of the application has been received. 

Further information on special consideration can be found in the Joint Council for 

Qualifications (JCQ) document Access Arrangements, Reasonable Adjustments and 

Special Consideration for General and Vocational Qualifications. 

Both of the documents mentioned above are on our website at: 

qualifications.pearson.com  



 

Pearson Edexcel Level 4 NVQ Diploma in Construction Site Supervision (Construction) –  

Specification – Issue 2 – November 2017 © Pearson Education Limited 2017 
30 

9 Centre recognition and approval 

Centre recognition 

Centres that have not previously offered Pearson vocational qualifications need to 

apply for, and be granted, centre recognition and approval as part of the process for 

approval to offer individual qualifications. 

Existing centres will be given ‘automatic approval’ for a new qualification if they are 

already approved for a qualification that is being replaced by a new qualification 

and the conditions for automatic approval are met. 

Guidance on seeking approval to deliver Pearson vocational qualifications is 

available at qualifications.pearson.com. 

Approvals agreement 

All centres are required to enter into an approval agreement, which is a formal 

commitment by the head or principal of a centre, to meet all the requirements  

of the specification and any associated codes, conditions or regulations. Pearson will 

act to protect the integrity of the awarding of qualifications. If centres do not 

comply with the agreement, this could result in the suspension of certification or 

withdrawal of approval. 

http://pearsonwbl.edexcel.com/Our-support/Pages/qualifications-approval.aspx
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10 Quality assurance of centres 

Quality assurance is at the heart of vocational qualifications. Centres are required to 

declare their commitment to ensuring quality and to giving learners appropriate 

opportunities that lead to valid and accurate assessment outcomes. 

Centres must follow quality assurance requirements for standardisation of assessors 

and internal verifiers and the monitoring and recording of assessment processes. 

Pearson uses external quality assurance procedures to check that all centres are 

working to national standards. It gives us the opportunity to identify and provide 

support to safeguard certification and quality standards. It also allows us to 

recognise and support good practice. 

Centres offering competence-based qualifications will usually receive two standards 

verification visits per year (a total of two days per year). The exact frequency and 

duration of standards verifier visits will reflect the centre’s performance, taking 

account of the: 

● number of assessment sites 

● number and throughput of learners 

● number and turnover of assessors 

● number and turnover of internal verifiers. 

For centres offering a full Pearson BTEC Apprenticeship (i.e. all elements of the 

Apprenticeship are delivered with Pearson through registration of learners on  

a BTEC Apprenticeship framework) a single standards verifier will normally be 

allocated to verify all elements of the BTEC Apprenticeship programme. Centres 

should make use of our one-click learner registration to access this facility. If a 

centre is also offering stand-alone NVQs/Competence-based qualifications in the 

same sector as a full BTEC Apprenticeship, the same standards verifier should be 

allocated. If a centre is also offering stand-alone BTEC qualifications in the same 

sector as a full BTEC Apprenticeship, a different quality assurance model applies. 

In order for certification to be released, confirmation is required that the National 

Occupational Standards (NOS) for assessment and verification, and for the specific 

occupational sector are being met consistently. 

For further details, please go to the NVQ Quality Assurance Centre Handbook, the 

BTEC Apprenticeships Quality Assurance Handbook and the Pearson Edexcel NVQs, 

SVQs and competence-based qualifications – Delivery Requirements and Quality 

Assurance Guidance on our website at qualifications.pearson.com. 
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11 Unit format 

Each unit has the following sections. 

Unit title 

This is the formal title of the unit that will appear on the learner’s certificate.  

Unit reference number 

Each unit is assigned a unit reference number that appears with the unit title on the 

Register of Regulated Qualifications. 

Level 

All units and qualifications have a level assigned to them. The level assigned is 

informed by the level descriptors defined by Ofqual, the qualifications regulator. 

Credit value 

All units have a credit value. When a learner achieves a unit, they gain the specified 

number of credits. The minimum credit value is 1 and credits can be awarded in 

whole numbers only. 

Guided learning hours 

Guided Learning Hours (GLH) is the number of hours that a centre delivering the 

qualification needs to provide. Guided learning means activities that directly or 

immediately involve tutors and assessors in teaching, supervising, and invigilating 

learners, for example lectures, tutorials, online instruction and supervised study. 

Unit summary 

This summarises the purpose of the unit and the learning the unit offers. 

Unit assessment requirements/evidence requirements 

The SSC/B set the assessment/evidence requirements. Learners must provide 

evidence according to each of the requirements stated in this section. 
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Learning outcomes 

The learning outcomes set out what a learner will know, understand or be able to 

do as the result of a process of learning. 

Assessment criteria 

Descriptions of the requirements a learner is expected to meet to demonstrate that 

a learning outcome has been achieved. 
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Unit 1: Maintaining Systems 
for Health, Safety, 
Welfare and 
Environmental 
Protection in the 
Workplace 

Unit reference number: D/504/8544 

Level: 4 

Credit value: 8 

Guided learning hours: 30 

 

Unit summary 

The aim of this unit is to illustrate the skills, knowledge and understanding required 

to confirm competence in maintaining systems for health, safety, welfare and 

environmental protection in the workplace within the relevant sector of industry. 

Unit assessment requirements/evidence requirements 

This unit must be assessed in a work environment and in accordance with: 

● the Additional Requirements for Qualifications using the title NVQ within  

the QCF 

● the CITB’s Consolidated Assessment Strategy for Construction and the Built 

Environment (please see Annexe A). 

Assessors for this unit must have verifiable, current industry experience and  

a sufficient depth of occupational expertise and knowledge, and must use a 

combination of assessment methods as defined in the Consolidated Assessment 

Strategy. 

Workplace evidence of skills cannot be simulated. 
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Learning outcomes and assessment criteria 

To pass this unit, the learner needs to demonstrate that they can meet all the learning outcomes for the unit. The assessment criteria outline 

the requirements the learner is expected to meet to achieve the unit. 

 

Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

1 Encourage a 

culture of health, 

safety, welfare and 

environmental 

awareness 

1.1 Develop initiatives which encourage a health, safety, welfare culture 

and consideration for the environment 

   

1.2 Explain the various methods that can encourage a culture of health, 

safety, welfare and consideration for the environment 

   

2 Identify and 

recommend 

opportunities for 

improving health, 

safety and welfare 

for people on site 

or for specific 

operations 

2.1 Make recommendations following reviews that could improve health, 

safety or welfare on site or for specific operations 

   

2.2 Explain how to identify opportunities that will improve health, safety 

and welfare for people on site or for specific operations 

   

2.3 Describe the various methods to recommend improvements to health, 

safety and welfare systems 

   

3 Ensure the 

workforce and 

visitors to the  

site or specific 

operations are 

inducted and check 

the competence of 

those they are 

responsible for 

3.1 Implement a system of checks to ensure that the workforce and 

visitors are inducted 

   

3.2 Explain the various methods of ensuring that the workforce and 

visitors to the site or specific operational area are inducted and give 

reasons why this is important 

   

3.3 Carry out checks to ensure that workers they are responsible for are 

competent for the relative tasks 

   

3.4 Explain the various methods of ensuring that workers they are 

responsible for are competent for the relative tasks and give reasons 

why this is important 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

4 Maintain accurate 

and appropriate 

statutory notices 

and hazard 

warnings 

4.1 Ensure relevant statutory notices and hazard warnings and clear, 

legible and concise 

   

4.2 Describe ways of maintaining statutory notices and hazard warnings    

5 Ensure the 

serviceability of 

health, safety, 

welfare and 

environmental 

protection 

equipment and 

resources in order 

to comply with 

current legislation 

5.1 Carry out maintenance checks on at least five of the following health, 

safety, welfare and environmental protection equipment and 

resources: 

● protective equipment 

● protective clothing 

● first aid facilities and arrangements 

● welfare facilities 

● storage and security of materials and equipment 

● accident and incident reporting systems 

● fire fighting equipment 

● provision of health, safety and welfare 

   

5.2 Explain the various methods of conducting and recording maintenance 

checks on health, safety, welfare and environmental protection 

equipment and resources that meet the project, organisational  

and statutory requirements 

   



 

Pearson Edexcel Level 4 NVQ Diploma in Construction Site Supervision (Construction) – 

Specification – Issue 2 – November 2017 © Pearson Education Limited 2017 
37 

 

Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

6 Implement 

systems  

which meet 

organisational  

and statutory 

requirements for 

the identification of 

hazards and 

reduction of risks; 

reporting accidents 

and emergencies 

and preventing 

recurrence 

6.1 Develop and action a system that identifies hazards and reduces risk    

6.2 Explain the various methods of implementing systems that meet 

organisational and statutory requirements and which identifies 

hazards and reduces risks 

   

6.3 Explain the various methods of implementing systems that meets 

organisational and statutory requirements for reporting accidents  

and emergencies, and operates to prevent recurrence 

   

6.4 Give reasons for implementing an effective system to identify hazards, 

reduce risks and report accidents 

   

7 Check health, 

safety, welfare and 

environmental 

protection systems 

regularly in 

accordance with 

organisational  

and statutory 

requirements 

7.1 Conduct regular checks to ensure compliance with the following 

organisational and statutory requirements: 

● construction specific health, safety, welfare and environmental 

legislation 

● recognised industry codes of practice 

● organisational procedures 

   

7.2 Explain the methods of checking health, safety, welfare and 

environmental protection systems 

   

7.3 Explain the methods of ensuring that health, safety, welfare and 

environmental protection complies with organisational and statutory 

requirements 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

8 Identify and report 

any special site  

or operational 

conditions which 

do not comply  

with organisational 

and statutory 

requirements 

8.1 Review and evaluate sites or operations to identify special conditions 

and report conditions which do not comply with current legislation 

   

8.2 Explain the methods of identifying and reporting special site 

conditions that do not meet organisational and statutory requirements 

   

 

 

Learner name: ________________________________________________ Date: _____________________________  

Learner signature: _____________________________________________ Date: _____________________________  
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Unit 2: Assessing and 
Recommending Work 
Methods for Carrying 
Out Site Operations in 
the Workplace 

Unit reference number: K/504/8546 

Level: 4 

Credit value: 11 

Guided learning hours: 40 

 

Unit summary 

The aim of this unit is to illustrate the skills, knowledge and understanding required 

to confirm competence in assessing and recommending work methods for carrying 

out site operations in the workplace within the relevant sector of industry. 

Unit assessment requirements/evidence requirements 

This unit must be assessed in a work environment and in accordance with: 

● the Additional Requirements for Qualifications using the title NVQ within  

the QCF 

● the CITB’s Consolidated Assessment Strategy for Construction and the Built 

Environment (please see Annexe A). 

Assessors for this unit must have verifiable, current industry experience and  

a sufficient depth of occupational expertise and knowledge, and must use a 

combination of assessment methods as defined in the Consolidated Assessment 

Strategy. 

Workplace evidence of skills cannot be simulated. 
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Learning outcomes and assessment criteria 

To pass this unit, the learner needs to demonstrate that they can meet all the learning outcomes for the unit. The assessment criteria outline 

the requirements the learner is expected to meet to achieve the unit. 

 

Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

1 Identify and use 

available project 

data to enable 

decisions on work 

methods to be 

made 

1.1 Assess at least four of the following project data on various projects: 

● conditions of contract 

● Bills of quantities or methods of measurement 

● specifications 

● drawings 

● health, safety and environmental plans 

● programmes 

● organisational requirements 

● instructions and variations 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

 

 

1.2 Take into account at least three of the following when assessing 

various work methods: 

● sequencing and integration of work operations 

● organisation of resources (people, plant, materials and finances) 

● established construction techniques 

● temporary works 

● prefabrication and standardisation 

● working conditions 

   

1.3 Explain different methods of identifying project data    

1.4 Explain the different ways of assessing project data for identifying 

work methods 

   

1.5 Explain the factors that influence or define work methods    
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

2 Obtain more 

information from 

other sources 

where available 

project data is 

insufficient 

2.1 Obtain additional project information by consulting at least two of the 

following sources: 

● client, customer or their representative 

● sub-contractors 

● suppliers 

● regulatory authorities 

● technical literature 

● trade literature 

   

2.2 Describe ways of obtaining additional information for project data 

from a variety of relevant sources 

   

2.3 Give possible reasons why project data may be insufficient    
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

3 Evaluate work 

methods against 

relevant technical 

and project criteria 

3.1 Evaluate chosen work methods against at least seven of the following 

technical work criteria: 

● materials performance and availability 

● structural forms 

● occupancy 

● health, safety and welfare 

● fire protection 

● access 

● plant, equipment and people availability 

● transport logistics 

● environmental factors 

● waste management 

● seasonal weather conditions 

● sustainability 

● innovative materials, technologies and processes 

● site conditions 

   

3.2 Describe typical criteria that determine work methods for routine 

types of projects 

   

3.3 Explain different ways of evaluating work methods against a range of 

technical criteria and relevant project criteria 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

4 Communicate work 

methods to 

decision makers 

4.1 Advise and recommend work methods to decision makers    

4.2 Explain different ways of selecting appropriate work methods on 

relevant projects 

   

4.3 Explain different ways that work methods can be recommended to 

decision makers 

   

4.4 Outline the different communication methods that could be used to 

recommend work methods 

   

5 Analyse and 

quantify the 

selected work 

method for its 

activity content 

5.1 Carry out an analysis of selected work methods on a range of projects 

which show checks on activity content against quantities of time, cost 

or resources 

   

5.2 Explain different ways of analysing selected work methods for activity 

content 

   

5.3 Explain ways of accurately quantifying selected work methods    

5.4 Describe the implications of inaccurately analysing and quantifying 

selected work methods 

   

6 Ensure a method 

statement is 

prepared and 

approved prior to 

commencement  

of work 

6.1 Confirm and approve various method statements prior to relevant 

work taking place 

   

6.2 Explain different ways that can ensure method statements have been 

sufficiently prepared 

   

6.3 Explain the implications, factors and processes of approving method 

statements prior to commencing work 
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Unit 3: Planning Activities and 
Resources to Meet 
Work Requirements in 
the Workplace 

Unit reference number: M/504/8547 

Level: 4 

Credit value: 12 

Guided learning hours: 40 

 

Unit summary 

The aim of this unit is to illustrate the skills, knowledge and understanding required 

to confirm competence in planning activities and resources to meet work 

requirements in the workplace within the relevant sector of industry. 

Unit assessment requirements/evidence requirements 

This unit must be assessed in a work environment and in accordance with: 

● the Additional Requirements for Qualifications using the title NVQ within  

the QCF 

● the CITB’s Consolidated Assessment Strategy for Construction and the Built 

Environment (please see Annexe A). 

Assessors for this unit must have verifiable, current industry experience and  

a sufficient depth of occupational expertise and knowledge, and must use a 

combination of assessment methods as defined in the Consolidated Assessment 

Strategy. 

Workplace evidence of skills cannot be simulated. 
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Learning outcomes and assessment criteria 

To pass this unit, the learner needs to demonstrate that they can meet all the learning outcomes for the unit. The assessment criteria outline 

the requirements the learner is expected to meet to achieve the unit. 

 

Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

1 

 

Organise activities 

to make the most 

efficient use of the 

available resources 

1.1 Plan and implement work activities that efficiently use at least four of 

the following resources: 

● people 

● plant, equipment or machinery 

● materials and components 

● sub-contractors 

● information 

● work area and facilities 

● waste management 

● utility providers 

   

1.2 Explain different possible ways of organising work activities that can 

make the best use of resources 

   

1.3 Give reasons why work activities need to be organised to make the 

best use of resources 

   

1.4 Explain the effects on work programmes and schedules if resources 

are not effectively organised 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

2 

 

Evaluate 

alternative 

methods, resources 

and systems to 

select the best 

solution to meet 

programmes and 

schedules 

2.1 Assess and identify a variety of effective solutions for alternative work 

methods, resources and systems to meet a range of programmes, 

operations and schedules 

   

2.2 Explain the different ways of evaluating alternative resources, 

methods and systems to meet work programmes, operations and 

schedules 

   

2.3 Explain the different methods of evaluating information in order to 

select best solutions to meet work programmes, operations and 

schedules 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

3 Obtain clarification 

or advice from 

various sources 

where the 

resources needed 

are not available 

3.1 Request and procure advice or clarification to determine required 

resources from at least three of the following: 

● client, customer or their representative 

● consultants 

● lift planner 

● project team 

● practice research 

● technical publications 

● trade literature 

● other team members 

   

3.2 Explain methods of selecting potential sources for clarification and 

advice for a range of work programmes 

   

3.3 Outline the types of information that could be gained from various 

information sources 

   

3.4 Explain the different methods of and reasons for obtaining clarification 

and advice when the resources needed are not available 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

4 Analyse activities 

against project or 

operation data and 

the requirements 

of external factors 

4.1 Examine a range of work activities using a production study, works 

study production analysis against three of the following external 

factors: 

● other related programmes 

● supply lead times 

● contingencies 

● special working conditions 

● statutory limitations 

● site conditions 

● availability of resources 

   

4.2 Explain how to identify resources and related information against 

project or operational data requirements 

   

4.3 Describe ways in which external factors can affect a programme, 

operation or schedule 

   

4.4 Explain the different methods of analysing work activities against 

project data, resources, related information and external factors 

   

4.5 Describe the effects external factors can have on programmes and 

schedules 

   

4.6 Explain the different methods of analysing work activities against 

resources and related information 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

5 Update existing 

programmes and 

schedules of 

planned activities 

and suggest them 

to decision 

makers/persons 

responsible 

5.1 Carry out updating on at least two of the following programmes or 

schedule content: 

● bar charts 

● critical analysis 

● action lists 

● method statements 

   

5.2 Inform decision makers/persons responsible of updates that should be 

made on works programmes and schedules 

   

5.3 Explain different methods of updating existing programmes and 

schedules 

   

5.4 Describe the possible effects on the project if programmes and 

schedules are not updated when factors change 

   

5.5 Describe the ways and means of suggesting updates to existing 

programmes and schedules to decision makers 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

6 Implement 

systems to  

monitor and record 

works against 

programmes and 

schedules, and use 

the results to 

improve future 

production and 

planning 

6.1 Monitor and record works being undertaken against given 

programmes and schedules following organisational procedures 

   

6.2 Collect and analyse results of monitoring programmes against given 

programmes and schedules 

   

6.3 Identify and record areas of future improvements to production and 

planning 

   

6.4 Describe the different systems that could be available for monitoring 

work programmes and schedules 

   

6.5 Describe different methods of implementing systems for monitoring 

and recording works against programmes and schedules 

   

6.6 Give reasons why it is necessary to monitor and record the results of 

works against programmes and schedules 

   

6.7 Explain the possible methods of reviewing recorded results of works 

against programmes and schedules to improve future production and 

planning 
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Unit 4: Co-ordinating and 
Organising the Control 
of Work in the 
Workplace 

Unit reference number: T/504/8548 

Level: 4 

Credit value: 12 

Guided learning hours: 40 

 

Unit summary 

The aim of this unit is to illustrate the skills, knowledge and understanding required 

to confirm competence in coordinating and organising the control of work in the 

workplace within the relevant sector of industry. 

Unit assessment requirements/evidence requirements 

This unit must be assessed in a work environment and in accordance with: 

● the Additional Requirements for Qualifications using the title NVQ within  

the QCF 

● the CITB’s Consolidated Assessment Strategy for Construction and the Built 

Environment (please see Annexe A). 

Assessors for this unit must have verifiable, current industry experience and  

a sufficient depth of occupational expertise and knowledge, and must use a 

combination of assessment methods as defined in the Consolidated Assessment 

Strategy. 

Workplace evidence of skills cannot be simulated. 
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Learning outcomes and assessment criteria 

To pass this unit, the learner needs to demonstrate that they can meet all the learning outcomes for the unit. The assessment criteria outline 

the requirements the learner is expected to meet to achieve the unit. 

 

Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

1 

 

Assemble and 

review relevant 

information used  

in the preparation 

of project or 

operational plans 

and clarify unclear 

information 

1.1 Assess and evaluate three of the following information sources for 

clarity when organising the control of work: 

● surveys and reports 

● design 

● contractual 

● statutory consents 

● contractor's pre-planning information 

● health, safety and environmental plans 

● risk assessments and method statements 

● programmes 

● lift plans 

● competent people 

● sub-contractor arrangements and attendance 

   

1.2 Describe different ways of procuring and assembling relevant 

information 

   

1.3 Explain possible methods that can establish whether information is 

sufficiently clear to co-ordinate work control 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

2 

 

Communicate and 

agree programmes 

or operational 

plans, methods 

and attendance 

with the people 

doing the work 

2.1 Liaise and communicate with those undertaking relevant work on a 

variety of projects or operations 

   

2.2 Gain approval with relevant people for programmes or operations, 

methods and attendance on specified projects 

   

2.3 Explain ways of agreeing and communicating work programmes or 

operations, methods and attendance details with those doing the work 

   

2.4 Describe ways of integrating construction or other working methods 

using programmes or operational plans that include methods and 

attendance 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

3 

 

Plan and obtain 

sufficient resources 

and attendance of 

the appropriate 

type which meets 

project or 

operational 

requirements  

and timescales 

3.1 Procure at least three of the following resources when planning and 

obtaining resources to meet project or operational requirements and 

timescales: 

● people 

● plant, equipment or machinery 

● materials and components 

● sub-contractors 

● information 

● work area and facilities 

● waste management 

● utility providers 

   

3.2 Explain the ways, factors and methods of planning and obtaining 

suitable resources and attendance to ensure project or operational 

timescales and requirements are met 

   

3.3 Describe the outcomes on projects or operations if sufficient resources 

are not procured on time or are unsuitable 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

4 Organise and 

control sites (or 

specific operational 

areas) and 

resources to 

establish safe and 

tidy sites/areas, 

creating a positive 

image of the 

organisation  

and project 

4.1 Implement and co-ordinate work areas, activities and resources on 

relevant projects or on specific operational areas that allow sites or 

operational areas to be safe and tidy 

   

4.2 Co-ordinate and improve site or specific operations to provide a 

positive image of projects and the relevant organisation 

   

4.3 Explain different methods of organising and controlling typical 

resources 

   

4.4 Explain how sites or work areas should be effectively controlled and 

organised to maintain and enhance site or operational safety and 

tidiness 

   

4.5 Describe the factors and issues that must be taken into account to 

ensure sites or operational areas are safe and tidy for workers and 

other people 

   

4.6 Give reasons why project and organisational image is important and 

describe the possible effects of negative images on the company, 

project or operation 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

5 Organise work 

activities and 

implement work 

measures that  

take into account 

appropriate factors 

and influences 

5.1 Co-ordinate work activities and maintain control whilst taking into 

account at least three of the following areas: 

● occupiers 

● near neighbours 

● public access 

● site conditions 

● environmental considerations 

● vehicular access (including air and waterborne craft) 

● security and trespass 

● public utilities 

● heritage status 

   

5.2 Describe how to organise work activities that take into account 

relevant internal and external factors and influences 

   

5.3 Outline the measures that need to be taken into account to deal with 

internal and external factors and influences and explain the outcomes 

and implications if this is not undertaken effectively 

   



 

Pearson Edexcel Level 4 NVQ Diploma in Construction Site Supervision (Construction) – 

Specification – Issue 2 – November 2017 © Pearson Education Limited 2017 
59 

 

Learner name: ________________________________________________ Date: _____________________________  

Learner signature: _____________________________________________ Date: _____________________________  

Assessor signature: ____________________________________________ Date: _____________________________  

Internal verifier signature: _______________________________________ 

(if sampled) 

Date: _____________________________  



 

Pearson Edexcel Level 4 NVQ Diploma in Construction Site Supervision (Construction) –  

Specification – Issue 2 – November 2017 © Pearson Education Limited 2017 
60 

Unit 5: Controlling Work 
Progress Against 
Agreed Programmes in 
the Workplace 

Unit reference number: A/504/8549 

Level: 4 

Credit value: 9 

Guided learning hours: 30 

 

Unit summary 

The aim of this unit is to illustrate the skills, knowledge and understanding required 

to confirm competence in controlling work progress against agreed programmes in 

the workplace within the relevant sector of industry. 

Unit assessment requirements/evidence requirements 

This unit must be assessed in a work environment and in accordance with: 

● the Additional Requirements for Qualifications using the title NVQ within  

the QCF 

● the CITB’s Consolidated Assessment Strategy for Construction and the Built 

Environment (please see Annexe A). 

Assessors for this unit must have verifiable, current industry experience and  

a sufficient depth of occupational expertise and knowledge, and must use a 

combination of assessment methods as defined in the Consolidated Assessment 

Strategy. 

Workplace evidence of skills cannot be simulated. 
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Learning outcomes and assessment criteria 

To pass this unit, the learner needs to demonstrate that they can meet all the learning outcomes for the unit. The assessment criteria outline 

the requirements the learner is expected to meet to achieve the unit. 

 

Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

1 Implement 

systems to monitor 

and record 

progress of work 

against agreed 

programmes 

1.1 Monitor and record the progress of work by implementing at least 

three of the following systems: 

● visual inspections 

● resource records 

● site inspection reports 

● contractor's reports 

● certified payments 

● written, graphical and electronic recording of actual work against 

programmed work 

● site meetings 

● organisational reports 

● management reports 

● benchmarks 

● comparison with project requirements 

   

1.2 Describe the ways and methods of implementing systems that 

monitor and record progress of works against agreed programmes 

   

1.3 Explain why systems to monitor and record work progress are needed    
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

2 Identify any 

deviations from 

planned progress 

which has or may 

occur, that  

could disrupt 

programmes  

and schedules 

2.1 Establish at least three of the following types of deviations in 

comparison to relevant work programmes and schedules: 

● resource shortages 

● design problems and constraints 

● industrial disputes 

● lack of essential construction information 

● construction errors 

● weather conditions 

● site constraints 

● legal disputes or issues 

● social disputes or issues 

● health, safety and environmental issues 

   

2.2 Explain different ways of identifying deviations from planned work 

progress 

   

2.3 Describe how to identify deviations that may occur and could disrupt 

work programmes and schedules 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

3 Investigate 

circumstances of 

any deviations 

thoroughly, and 

agree and 

implement 

appropriate 

corrective actions 

3.1 Identify the detail of circumstances leading to deviations in work 

programmes and/or schedules 

   

3.2 Implement at least one of the following corrective actions following 

agreement with relevant people: 

● restore progress in accordance with agreed programmes 

● agree new completion dates 

● initiate contract claims 

● secure additional resources 

● alter planned work 

   

3.3 Describe possible methods of investigating deviations from planned 

work progress 

   

3.4 Explain how and why appropriate corrective actions need to be agreed    

3.5 Explain how to implement appropriate corrective actions for deviations 

from planned progress 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

4 Recommend 

options most likely 

to minimise 

increases in cost 

and time to help 

work progress,  

and pass onto the 

people responsible 

4.1 Identify a variety of work options which may minimise increases in 

cost and time 

   

4.2 Propose identified work options to at least two of the following people 

responsible: 

● clients, customers or their representative 

● contractors 

● consultants 

● sub-contractors 

● suppliers 

● workforce 

● internal management 

   

4.3 Explain possible options, and how to identify them, most likely to 

minimise increases in cost and time, and help work progress for 

typical projects 

   

4.4 Explain different methods and factors of recommending identified 

options to people responsible 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

5 Inform people 

responsible 

regularly about 

progress, changes 

to operational 

programmes and 

resource needs, 

and suggest 

decisions and 

actions that need 

to be taken 

5.1 Identify and communicate information on progress, changes to 

programmes, schedules and resource needs to the people responsible 

   

5.2 Make recommendations on decisions and actions that should be taken 

to the people responsible in order to maintain planned work progress 

   

5.3 Give reasons for, and explain how to keep responsible people 

regularly informed about work progress, changes to the operational 

programme and resource needs 

   

5.4 Describe the methods of and reasons for recommending decisions and 

actions that need to be taken to the people responsible to maintain 

planned progress 

   

6 Identify 

improvements from 

feedback received 

and recommend to 

the people 

responsible 

6.1 Identify, from received feedback, possible improvements that could be 

made to work progress 

   

6.2 Suggest improvements to the people responsible based on received 

feedback 

   

6.3 Explain different methods and purposes of collecting, collating and 

analysing feedback on work progress against agreed programmes 

   

6.4 Describe how to identify possible improvements from the feedback 

received 

   

6.5 Explain different ways of recommending identified improvements to 

the people responsible 
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Unit 6: Allocating and 
Monitoring the Use of 
Plant, Equipment or 
Machinery in the 
Workplace 

Unit reference number: M/504/8550 

Level: 4 

Credit value: 9 

Guided learning hours: 30 

 

Unit summary 

The aim of this unit is to illustrate the skills, knowledge and understanding required 

to confirm competence in allocating and monitoring the use of plant, equipment or 

machinery in the workplace within the relevant sector of industry. 

Unit assessment requirements/evidence requirements 

This unit must be assessed in a work environment and in accordance with: 

● the Additional Requirements for Qualifications using the title NVQ within  

the QCF 

● the CITB’s Consolidated Assessment Strategy for Construction and the Built 

Environment (please see Annexe A). 

Assessors for this unit must have verifiable, current industry experience and  

a sufficient depth of occupational expertise and knowledge, and must use a 

combination of assessment methods as defined in the Consolidated Assessment 

Strategy. 

Workplace evidence of skills cannot be simulated. 
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Learning outcomes and assessment criteria 

To pass this unit, the learner needs to demonstrate that they can meet all the learning outcomes for the unit. The assessment criteria outline 

the requirements the learner is expected to meet to achieve the unit. 

 

Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

1 Produce clear 

requests for plant, 

equipment or 

machinery which 

meets the needs  

of projects or 

operations 

1.1 Request at least four of the following types of plant, equipment or 

machinery as specified by plans or programme requirements: 

● static 

● mobile 

● accessories 

● consumables 

● health and safety equipment 

● specialised hand tools 

● standard plant, equipment or machinery 

● non-standard plant, equipment or machinery 

   

1.2 Describe the types, formats and methods of producing requests for 

plant, equipment or machinery that will meet the needs of projects 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

2 Ensure and record 

that plant, 

equipment or 

machinery meets 

operational and 

statutory 

requirements prior 

to use in the 

workplace and 

allocate to suitable 

operations 

2.1 Carry out checks and confirm that relevant plant, equipment or 

machinery meets operational and statutory requirements 

   

2.2 Record, following organisational procedures, that plant, equipment or 

machinery meets operational and statutory requirements 

   

2.3 Identify the requirements for relevant operations and assign 

appropriate plant, equipment or machinery for use 

   

2.4 Explain the ways and methods of ensuring that plant, equipment or 

machinery meets operational and statutory requirements prior to use 

   

2.5 Explain the factors that determine the allocation of plant, equipment 

or machinery for suitable operations 

   

2.6 Describe the different ways and formats for recording checks on the 

suitability of plant, equipment or machinery 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

3 Identify hazards 

and assess risks 

arising from the 

use of plant, 

equipment or 

machinery and 

implement 

measures that 

protect people and 

the environment 

3.1 Implement actions that protect the public, workforce, visitors and the 

environment using at least three of the following measures: 

● methods of work 

● risk assessment 

● safe use and storage of tools 

● safe use and storage of materials 

● traffic controlling (including air and waterborne craft) 

● emergency plans 

   

3.2 Explain different ways of identifying hazards and assessing risks from 

plant, equipment or machinery operations 

   

3.3 Describe methods of implementing measures that protect all people 

and the environment affected by on-site plant, equipment or 

machinery operations 

   

3.4 Outline who may be affected by plant, equipment or machinery 

operations relevant to typical projects 

   

4 Keep records of  

the use of plant, 

equipment or 

machinery 

4.1 Complete and maintain records of plant, equipment or machinery use, 

which follow organisational requirements 

   

4.2 Describe the types and ways of keeping records of plant, equipment 

or machinery operations 

   

4.3 Give reasons for the need to keep records on plant, equipment or 

machinery use 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

5 Recommend 

alternative types of 

plant or equipment 

to decision makers 

where existing 

plant, machinery  

or equipment is 

deemed unsuitable 

for allocated 

operations 

5.1 Examine and analyse plant, equipment or machinery use and identify 

alternative types that will be suitable for the intended work 

   

5.2 Provide suggestions to decision makers/responsible people for 

alternative types of plant, equipment or machinery 

   

5.3 Explain the factors that determine when plant, equipment or 

machinery is unsuitable for intended operations and how to identify 

unsuitability 

   

5.4 Describe methods and processes that can identify alternative plant, 

equipment or machinery for specific operations 

   

5.5 Describe the ways of recommending alternative plant, equipment or 

machinery to decision makers/people responsible 

   

6 Issue instructions 

for the use of 

plant, equipment 

or machinery to 

operators and 

others directly 

involved 

6.1 Provide guidance to plant, equipment or machinery operators, and 

those directly involved with the operation, that follow statutory and 

manufacturer's requirements 

   

6.2 Explain the formats, methods and timescales of issuing instructions 

and guidance to plant, equipment or machinery operators, and other 

directly involved 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

7 Check and confirm 

that operators of 

plant, equipment 

or machinery are 

trained, certificated 

and authorised for 

the relevant type, 

and monitor for 

safe working 

7.1 Establish that operators of plant, equipment or machinery are able 

and authorised for the relevant types and operations 

   

7.2 Check relevant plant operation activities to ensure they meet 

statutory and manufacturer's requirements 

   

7.3 Explain the methods and organisational procedures of checking and 

confirming abilities and authorisation of plant, equipment or 

machinery operators 

   

7.4 Give reasons why plant, equipment or machinery operations should be 

monitored and describe effective methods on how this can be done 

   

8 Ensure the 

appropriate 

storage, servicing 

and maintenance 

of plant, equipment 

or machinery 

meets operational 

and statutory 

requirements 

8.1 Arrange the storage, servicing and maintenance of plant, equipment 

or machinery 

   

8.2 Carry out checks to ensure the storage, serviceability and 

maintenance of plant, equipment or machinery meet at least three of 

the following operational or statutory requirements: 

● health, safety and welfare of the workforce and others 

● operational efficiency 

● security of resources 

● obligations to third parties 

● regulatory authorities 

● contractual commitments 

   

8.3 Explains different ways of ensuring, and why it is important, that 

plant, equipment or machinery is stored, serviced and maintained in 

accordance with operational and statutory requirements 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

9 Inform decision 

makers/ people 

responsible when 

plant, equipment 

or machinery is no 

longer required 

9.1 Establish that relevant plant, equipment or machinery has completed 

the intended work and is no longer required 

   

9.2 Notify decision makers/people responsible in writing that plant, 

equipment or machinery work has been completed 

   

9.3 Describe the methods and techniques for informing decision makers/ 

people responsible when plant, equipment or machinery is no longer 

required 

   

9.4 Explain why decision makers/people responsible need to be informed 

that plant, equipment or machinery is no longer required 
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Unit 7: Developing and 
Maintaining good 
Occupational Working 
Relationships in the 
Workplace 

Unit reference number: M/503/2915 

Level: 5 

Credit value: 8 

Guided learning hours: 27 

 

Unit summary 

The aim of this unit is to illustrate the skills, knowledge and understanding required 

to confirm competence in developing and maintaining good occupational working 

relationships in the workplace within the relevant sector of industry. 

Unit assessment requirements/evidence requirements 

This unit must be assessed in a work environment, in accordance with: 

● the Additional Requirements for Qualifications using the title NVQ within  

the QCF 

● the CITB’s Consolidated Assessment Strategy for Construction and the Built 

Environment (please see Annexe A). 

Assessors for this unit must have verifiable, current industry experience and a 

sufficient depth of relevant occupational expertise and knowledge, and must use  

a combination of assessment methods as defined in the Consolidated Assessment 

Strategy. 

Workplace evidence of skills cannot be simulated. 
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Learning outcomes and assessment criteria 

To pass this unit, the learner needs to demonstrate that they can meet all the learning outcomes for the unit. The assessment criteria outline 

the requirements the learner is expected to meet to achieve the unit. 

 

Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

1 Develop, maintain 

and encourage 

working 

relationships to 

promote good  

will and trust 

1.1 Give appropriate advice and information to relevant people about the 

occupational work activities and/or associated occupations involved 

   

1.2 Apply the principles of equality and diversity by considering the needs 

of individuals when working and communicating with others 

   

1.3 Explain the methods and techniques used and personal attributes 

required to encourage and maintain working relationships that 

promote goodwill and trust with relevant people 

   

1.4 Explain the principles of equality and diversity and how to apply them 

when working and communicating with others 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

2 Inform relevant 

people about work 

activities in an 

appropriate level  

of detail, with the 

appropriate level  

of urgency 

2.1 Communicate on the following work activity information to relevant 

people following organisational procedures: 

● appropriate timescales 

● health and safety requirements 

● co-ordination of work procedures 

   

2.2 Explain the different methods and techniques used to inform relevant 

people about work activities 

   

2.3 Explain the effects of not informing relevant people with the expected 

level of urgency 

   

2.4 Explain the different types of work activity related information and to 

what level of detail the following people would expect to receive: 

● colleagues 

● employers 

● customers 

● contractors 

● suppliers of products and services 

● other people affected by the work/project 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

3 Offer advice and 

help to relevant 

people about work 

activities and 

encourage 

questions/requests 

for clarification and 

comments 

3.1 Give appropriate advice and information to relevant people about the 

different methods of carrying out occupational work activities to 

achieve the required outcome 

   

3.2 Explain the techniques of encouraging questions and/or requests for 

clarification and comments 

   

3.3 Explain the different ways of offering advice and help to different 

people about work activities, in relation to: 

● progress 

● results 

● achievements 

● occupational problems 

● occupational opportunities 

● health and safety requirements 

● co-ordinated work 

   

4 Clarify proposals 

with relevant 

people and discuss 

alternative 

suggestions 

4.1 Engage regular discussions with relevant people about the 

occupational work activity and/or other occupations involved 

   

4.2 Explain the methods of clarifying alternative proposals with relevant 

people 

   

4.3 Explain the methods of suggesting alternative proposals    
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

5 Resolve differences 

of opinion in ways 

that minimise 

offence and 

maintain goodwill, 

trust and respect 

5.1 Examine and agree the work activities that satisfy all people involved 

and will meet the required outcome of the proposed method of work 

   

5.2 Explain the methods and techniques used to resolve differences of 

opinion in ways which minimise offence and maintain goodwill, trust 

and respect 
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Unit 8: Maintaining Supplies of 
Materials to Meet 
Project Requirements 
in the Workplace 

Unit reference number: D/600/7518 

Level: 3 

Credit value: 8 

Guided learning hours: 20 

 

Unit summary 

The aim of this unit is to illustrate the skills, knowledge and understanding required 

to confirm competence in maintaining supplies of materials to meet project 

requirements in the workplace within the relevant sector of industry. 

Unit assessment requirements/evidence requirements 

This unit must be assessed in a work environment and in accordance with: 

● the Additional Requirements for Qualifications using the title NVQ within  

the QCF 

● the CITB’s Consolidated Assessment Strategy for Construction and the Built 

Environment (please see Annexe A). 

Assessors for this unit must use a combination of the following assessment 

methods: 

● observation of normal work activities within the workplace that clearly confirms 

the required skills 

● questioning the learner on knowledge criteria that clearly confirms the required 

understanding  

● review of other forms of evidence that can clearly confirm industry required 

skills, knowledge and understanding. 

Assessors for this unit must have verifiable, current industry experience and a 

sufficient depth of occupational expertise and knowledge of maintaining supplies of 

materials to meet project requirements to be effective and reliable when confirming 

a learner’s competence. 

Workplace evidence of skills cannot be simulated. 
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Learning outcomes and assessment criteria 

To pass this unit, the learner needs to demonstrate that they can meet all the learning outcomes for the unit. The assessment criteria outline 

the requirements the learner is expected to meet to achieve the unit. 

 

Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

1 

 

Supervise the 

storage and use  

of materials and 

components so 

that material 

handling and 

movement is 

efficient and 

wastage minimised 

1.1 Implement systems that allow the safe and efficient storage and 

usage of the following materials and components: 

● raw materials 

● manufactured materials 

● components 

● prefabricated systems 

   

1.2 Ensure that materials and components are handled and moved safely 

and efficiently, and that wastage is minimised 

   

1.3 Explain possible methods and procedures for supervising storage area 

and facilities for material supplies to be effective for the project 

   

1.4 Describe how to minimise material and component handling, 

movement and wastage 

   

2 Calculate and keep 

accurate records  

of deliveries and 

stock position  

and pass the 

information on to 

decision makers 

2.1 Maintain stock control records with calculations and pass onto decision 

makers using either manual or electronic means 

   

2.2 Describe different methods and techniques for calculating and keeping 

accurate records of deliveries and stock position 

   

2.3 Give reasons why accurate records of deliveries, calculations and 

stock position should be made, and the implications if this is not done 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

3 Identify and record 

problems with 

supply, discuss the 

information with 

material suppliers 

and pass on to 

decision makers 

3.1 Establish and document at least four of the following problems  

with supply: 

● price 

● quantity 

● quality 

● availability 

● schedule of delivery 

● life expectancy 

● storage and handling facilities 

● environmental issues 

● sustainability 

● health, safety and welfare issues 

● transportation 

● deterioration or damage 

● loss and theft 

● payment terms 

● cash flow 

● contract variations 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

 

 

3.2 Describe different possible ways of identifying problems with supplies    

3.3 Explain methods and techniques of discussing material supply 

problems with suppliers 

   

3.4 Describe ways of passing on information about supply problems to 

decision makers 

   

4 Check stock 

records regularly 

and calculate what 

replacement stock 

will be needed. 

4.1 Examine stock record and calculations used to identify stock 

replacement 

   

4.2 Explain and give examples of how to calculate stock turnover for a 

project 

   

4.3 Describe how to check organisational stock records in order to 

calculate replacement stock 

   

5 Identify 

opportunities for 

improving the use 

of stock and stock 

turnover and 

recommend 

improvements to 

decision makers 

5.1 Make recommendations to decision makers that could improve the use 

of stock and stock turnover 

   

5.2 Explain possible ways and means of identifying opportunities for 

improving the use of stock and stock turnover 

   

5.3 Describe methods and techniques to recommend improvements to 

decision makers 
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Unit 9: Implementing 
Communication 
Systems for 
Construction Projects 
in the Workplace 

Unit reference number: Y/600/7520 

Level: 3 

Credit value: 7 

Guided learning hours: 20 

 

Unit summary 

The aim of this unit is to illustrate the skills, knowledge and understanding required 

to confirm competence in implementing communication systems for construction 

projects in the workplace within the relevant sector of industry. 

Unit assessment requirements/evidence requirements 

This unit must be assessed in a work environment and in accordance with: 

● the Additional Requirements for Qualifications using the title NVQ within  

the QCF 

● the CITB’s Consolidated Assessment Strategy for Construction and the Built 

Environment (please see Annexe A). 

Assessors for this unit must use a combination of the following assessment 

methods: 

● observation of normal work activities within the workplace that clearly confirms 

the required skills 

● questioning the learner on knowledge criteria that clearly confirms the required 

understanding 

● review of other forms of evidence that can clearly confirm industry required 

skills, knowledge and understanding. 

Assessors for this unit must have verifiable, current industry experience and  

a sufficient depth of occupational expertise and knowledge of implementing 

communication systems for construction projects to be effective and reliable  

when confirming a learner’s competence. 

Workplace evidence of skills cannot be simulated. 
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Learning outcomes and assessment criteria 

To pass this unit, the learner needs to demonstrate that they can meet all the learning outcomes for the unit. The assessment criteria outline 

the requirements the learner is expected to meet to achieve the unit. 

 

Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

1 Implement 

organisational 

communication 

systems for 

projects 

1.1 Use organisational systems and comply with organisational 

requirements for communicating with, or for, at least four of the 

following: 

● site management 

● site or head office interface 

● contract administration 

● health, safety, welfare and environment 

● project team interfaces 

● sharing of project data 

● team working 

● clients, customers or their representatives 

   

1.2 Describe different methods, factors to be considered and techniques 

for implementing organisational communication systems for typical 

projects 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

2 Maintain methods 

of communication, 

reporting, 

recording and 

retrieving 

information 

between people 

and organisations, 

that may have  

an interest, 

appropriate to  

the needs of  

the project 

2.1 Maintain communication systems that confirms reporting, recording 

and retrieval of information between at least three of the following 

people or organisations: 

● clients, customers or their representatives 

● consultants 

● contractors 

● sub-contractors 

● third parties 

● public utilities 

● emergency services 

● people working on site 

● statutory authorities 

   

2.2 Explain methods that can maintain communication between interested 

people and organisations on typical projects 

   

2.3 Describe the various methods of reporting, recording and retrieving 

various forms of information methods for typical projects 

   

2.4 Give reasons why methods of communication between interested 

people and organisations needs to be maintained 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

3 Monitor 

organisational 

communication 

systems regularly 

for effectiveness 

3.1 Undertake regular checks to ensure organisational communication 

systems are effective 

   

3.2 Describe different methods for monitoring organisational 

communication systems for effectiveness 

   

4 Identify and 

investigate 

breakdowns in 

communication  

and take action to 

restore effective 

communication 

4.1 Conduct investigations where breakdown in communication may have 

occurred using at least two of the following communication methods: 

● oral 

● written 

● graphic 

● electronic 

   

4.2 Implement corrective actions on systems where breakdown of 

communication has occurred 

   

4.3 Explain procedures and techniques used to monitor communication 

systems that can identify breakdowns in communication 

   

4.4 Explain how to take corrective actions where typical project 

communication systems have broken down 

   

4.5 Describe typical causes of communication breakdowns and ways to 

prevent re-occurrence 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

5 Set up systems to 

record and provide 

feedback on  

ways in which 

communication  

can be improved 

5.1 Implement a feedback and recording system that allows 

improvements to communication systems to be suggested 

   

5.2 Explain possible methods and techniques to collect feedback on 

communication systems 

   

5.3 Describe how to use feedback to identify ways to improve 

communication 
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Unit 10: Maintaining the 
Dimensional Accuracy 
of Work in the 
Workplace 

Unit reference number: D/600/7521 

Level: 3 

Credit value: 8 

Guided learning hours: 30 

 

Unit summary 

The aim of this unit is to illustrate the skills, knowledge and understanding required 

to confirm competence in maintaining the dimensional accuracy of work in the 

workplace within the relevant sector of industry. 

Unit assessment requirements/evidence requirements 

This unit must be assessed in a work environment and in accordance with: 

● the Additional Requirements for Qualifications using the title NVQ within  

the QCF 

● the CITB’s Consolidated Assessment Strategy for Construction and the Built 

Environment (please see Annexe A). 

Assessors for this unit must use a combination of the following assessment 

methods: 

● observation of normal work activities within the workplace that clearly confirms 

the required skills 

● questioning the learner on knowledge criteria that clearly confirms the required 

understanding 

● review of other forms of evidence that can clearly confirm industry required 

skills, knowledge and understanding. 

Assessors for this unit must have verifiable, current industry experience and a 

sufficient depth of occupational expertise and knowledge of maintaining the 

dimensional accuracy of work to be effective and reliable when confirming a 

learner’s competence. 

Workplace evidence of skills cannot be simulated. 
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Learning outcomes and assessment criteria 

To pass this unit, the learner needs to demonstrate that they can meet all the learning outcomes for the unit. The assessment criteria outline 

the requirements the learner is expected to meet to achieve the unit. 

 

Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

1 Ensure the 

workforce is 

provided with 

sufficient clear  

and accurate 

information to 

enable them to 

position, align 

and/or level the 

work or loads 

1.1 Establish and inform relevant workers of specific dimensional 

information on at least four of the following: 

● lines (can include the placing of loads) 

● levels (can include load levels) 

● angles (can include lifting accessory angles) 

● distances 

● curves 

● positions 

● setting out points 

● loads 

● centres of gravity 

   

1.2 Explain methods and techniques of providing clear and accurate 

information on dimensional controls 

   

1.3 Describe how to ensure that dimensional information is sufficient    

1.4 Give reasons why it is important to provide clear information and 

implications for typical projects or operations if this is not done 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

2 

 

Observe and check 

dimensional 

controls and record 

results to meet 

quality standards 

2.1 Undertake and conduct checks on work being carried out and compare 

to the quality standards provided for projects or operations 

   

2.2 Describe different ways of observing and checking dimensional 

controls on different projects or operations 

   

2.3 Explain methods to record results and ways of comparing results 

against given quality standards 

   

3 

 

Identify any 

deviations in 

positions, 

alignments or 

levels and take 

measures to 

promptly correct 

them 

3.1 Establish any deviations from given standards for at least one of the 

following: 

● transfer of lines and levels 

● use of incorrect lines and levels 

● calculations 

● given information 

   

3.2 Undertake actions to rectify identified deviations on work being 

undertaken 

   

3.3 Explain methods and techniques of identifying deviations in 

dimensional control on typical projects or operations 

   

3.4 Give examples of and methods to correct dimensional deviations 

found on typical projects or operations 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

4 Recommend 

revised work 

practices and 

procedures to 

minimise 

deviations and to 

allow for different 

circumstances and 

conditions 

4.1 Suggest revisions to work practices and procedures after considering 

at least one of the following circumstances and conditions: 

● environmental 

● unforeseen 

● planned 

   

4.2 Explain the methods and procedures that can be used to revise work 

practices 

   

4.3 Describe different ways and techniques of recommending revised 

procedures for work practices 

   

4.4 Give reasons why work procedures should be revised when deviation 

are found 
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Unit 11: Controlling Work 
Against Agreed 
Standards in the 
Workplace 

Unit reference number: T/504/8551 

Level: 4 

Credit value: 9 

Guided learning hours: 30 

 

Unit summary 

The aim of this unit is to illustrate the skills, knowledge and understanding required 

to confirm competence in controlling work against agreed standards in the 

workplace within the relevant sector of industry. 

Unit assessment requirements/evidence requirements 

This unit must be assessed in a work environment and in accordance with: 

● the Additional Requirements for Qualifications using the title NVQ within  

the QCF 

● the CITB’s Consolidated Assessment Strategy for Construction and the Built 

Environment (please see Annexe A). 

Assessors for this unit must have verifiable, current industry experience and  

a sufficient depth of occupational expertise and knowledge, and must use a 

combination of assessment methods as defined in the Consolidated Assessment 

Strategy. 

Workplace evidence of skills cannot be simulated. 
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Learning outcomes and assessment criteria 

To pass this unit, the learner needs to demonstrate that they can meet all the learning outcomes for the unit. The assessment criteria outline 

the requirements the learner is expected to meet to achieve the unit. 

 

Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

1 

 

Identify quality 

standards from 

available 

information and 

pass onto people 

responsible  

for their 

implementation 

before work starts 

1.1 Extract quality information from at least three of the following 

standards: 

● statutory requirements 

● British standards 

● international standards 

● codes of practice 

● organisational standards 

● trade advisory guidance and best practice 

● benchmarks and key performance indicators 

   

1.2 Communicate to those responsible for their implementation, the 

required quality standards for intended work, prior to the 

commencement of work 

   

1.3 Explain the different ways that quality standards can be identified    

1.4 Explain procedures that can be used to ensure that people responsible 

receive appropriate information on quality standards prior to the 

commencement of work 

   

1.5 Explain different ways of ensuring that people responsible implement 

appropriate quality standards before work 

   

1.6 Outline the types of people responsible for providing, implementing, 

maintaining and agreeing quality standards 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

2 Communicate the 

responsibilities that 

individuals have for 

maintaining quality 

2.1 Identify relevant individuals responsible for maintaining quality 

standards for relevant work 

   

2.2 Inform relevant individuals of their responsibilities in maintaining 

quality standards 

   

2.3 Describe methods and techniques of communicating individual 

responsibilities for maintaining quality standards 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

3 Implement 

systems to inspect 

and control the 

quality of work  

and record the 

outcomes 

3.1 Follow organisational systems for examining work by undertaking at 

least six of the following systems: 

● visual inspections 

● checks with design requirements 

● checks with standard documentation 

● checks with manufacturer's documentation 

● checks with delivery notes 

● sampling and mock-ups 

● testing 

● site inspection reports 

● contractor's reports 

● site meetings 

● dimensional checks 

● handover checks 

   

3.2 Document findings of inspections following organisational procedures 

and compare with agreed quality standards for the work 

   

3.3 Explain different ways of implementing systems that control the 

quality of work 

   

3.4 Explain typical methods of checking the quality of work against agreed 

quality standards 

   

3.5 Outline different ways of recording findings obtained from quality 

inspections 

   

3.6 Give reasons for implementing systems that control and record the 

quality of work 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

4 Check regularly 

that work conforms 

to the design 

requirements and 

the specified 

quality standards 

4.1 Undertake regular checks to ensure work conforms to the design 

requirements and agreed quality standards 

   

4.2 Describe the different methods of checking that work conforms to the 

design requirements and specified quality standards 

   

5 Identify work which 

fails the 

requirements and 

specified quality 

standards and 

ensure corrective 

action is taken 

5.1 Apply corrective actions to faults relating to least one of the following 

areas: 

● materials and components and their use 

● methods of construction 

   

5.2 Explain the techniques that allows work which fails to meet the 

requirements and quality standards to be identified 

   

5.3 Describe measures that should be taken to ensure corrective actions 

are taken when work which does not meet the standards are identified 

   

6 Inform decision 

makers regularly 

about significant 

variations in 

quality standards, 

programme and 

safety implications, 

and suggest 

improvements 

6.1 Communicate with decision makers on issues with quality standards, 

programme and safety implications 

   

6.2 Identify and propose solutions to enable work to meet agreed quality 

standards, programme and safety requirements 

   

6.3 Explain when and how decision makers should be informed about 

significant variations in quality standards, programmes and possible 

safety implications 

   

6.4 Describe techniques and methods of suggesting improvements to 

decision makers 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

7 Identify 

improvements from 

feedback received 

and recommend 

them to people 

responsible 

7.1 Implement systems that allow feedback on the quality of work being 

undertaken and identify solutions that can be made 

   

7.2 Communicate suggestions of improvements that can be made on 

relevant work to at least two of the following people: 

● clients, customers or their representatives 

● contractors 

● consultants 

● sub-contractors 

● suppliers 

● workforce 

● internal management 

   

7.3 Explain how improvements in quality can be identified and how to 

make recommendations for improvements in quality to the people 

responsible 
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Unit 12: Contributing to the 
Control of Work 
Quantities and Costs in 
the Workplace 

Unit reference number: J/600/7531 

Level: 3 

Credit value: 9 

Guided learning hours: 30 

 

Unit summary 

The aim of this unit is to illustrate the skills, knowledge and understanding required 

to confirm competence in contributing to the control of work quantities and costs in 

the workplace within the relevant sector of industry. 

Unit assessment requirements/evidence requirements 

This unit must be assessed in a work environment and in accordance with: 

● the Additional Requirements for Qualifications using the title NVQ within  

the QCF 

● the CITB’s Consolidated Assessment Strategy for Construction and the Built 

Environment (please see Annexe A). 

Assessors for this unit must use a combination of the following assessment 

methods:  

● observation of normal work activities within the workplace that clearly confirms 

the required skills 

● questioning the learner on knowledge criteria that clearly confirms the required 

understanding 

● review of other forms of evidence that can clearly confirm industry required 

skills, knowledge and understanding. 

Assessors for this unit must have verifiable, current industry experience and a 

sufficient depth of occupational expertise and knowledge of contributing to the 

control of work quantities and costs to be effective and reliable when confirming  

a learner’s competence. 

Workplace evidence of skills cannot be simulated. 
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Learning outcomes and assessment criteria 

To pass this unit, the learner needs to demonstrate that they can meet all the learning outcomes for the unit. The assessment criteria outline 

the requirements the learner is expected to meet to achieve the unit. 

 

Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

1 

 

Implement 

appropriate works 

quantities and cost 

control systems 

able to provide 

early warnings of 

problems 

1.1 Apply one of the following works quantities and cost control systems 

on specified work activities: 

● contractual procedures and meetings 

● operational procedures and meetings 

● electronic recording 

   

1.2 Describe various ways for implementing works quantities and cost 

control systems 

   

1.3 Explain how to use organisational systems that can provide early 

warning of problems 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

2 Regularly collect 

and record 

quantities and cost 

data, and pass on 

in time to people 

who need to use 

that data 

2.1 Document quantities and costs for specified work activities relating to 

at least three of the following areas: 

● materials 

● plant 

● people 

● sub-contractors 

● day works 

● programmes and schedules 

   

2.2 Communicate quantities and cost data to relevant people and 

following organisational procedures 

   

2.3 Explain methods for collecting and recording quantities and cost data    

2.4 Describe methods and techniques for passing on quantities and cost 

data, to those needing to use the data, so it can be used in time 

   

2.5 Give reasons why quantities and cost data needs to be collected and 

recorded 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

3 Identify 

opportunities for 

cost savings and 

recommend 

findings to people 

responsible 

3.1 Investigate and analyse potential cost savings on given work activities 

relating to at least two of the following: 

● waste reduction 

● applications of new technologies and materials 

● energy and utility management 

● recyclable and recoverable materials 

● alternative sources and types of materials 

● variations in quality 

● standardisation 

● revenue generation 

   

3.2 Communicate and suggest cost savings to the relevant people 

responsible 

   

3.3 Explain ways of identifying opportunities for cost savings    

3.4 Explain the methods and techniques for recommending cost saving 

opportunities to the people responsible 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

4 Investigate 

variations and 

agree and 

implement 

appropriate 

corrective actions 

with the people 

responsible 

4.1 Examine relevant work activities to identify variations in quantities 

and costs 

   

4.2 Put into place the following corrective measures, where variations 

have been found, following approval from the people responsible: 

● restoration of progress in accordance with agreed programmes 

● agreements on new completion dates 

● initiations on contract claims 

● securing of additional resources 

● alteration of planned works 

   

4.3 Describe different ways of investigating variations in works quantities 

and costs 

   

4.4 Explain methods and techniques for agreeing and implementing 

appropriate corrective actions with the people responsible 
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Unit 13: Co-ordinating 
Preparation Work for 
Site or Lifting 
Operations in the 
Workplace 

Unit reference number: H/600/7536 

Level: 3 

Credit value: 8 

Guided learning hours: 20 

 

Unit summary 

The aim of this unit is to illustrate the skills, knowledge and understanding required 

to confirm competence in coordinating preparation work for site or lifting operations 

in the workplace within the relevant sector of industry. 

Unit assessment requirements/evidence requirements 

This unit must be assessed in a work environment and in accordance with: 

● the Additional Requirements for Qualifications using the title NVQ within  

the QCF 

● the CITB’s Consolidated Assessment Strategy for Construction and the Built 

Environment (please see Annexe A). 

Assessors for this unit must use a combination of the following assessment 

methods:  

● observation of normal work activities within the workplace that clearly confirms 

the required skills 

● questioning the learner on knowledge criteria that clearly confirms the required 

understanding 

● review of other forms of evidence that can clearly confirm industry required 

skills, knowledge and understanding. 

Assessors for this unit must have verifiable, current industry experience and  

a sufficient depth of occupational expertise and knowledge of coordinating 

preparation work for site or lifting operations to be effective and reliable when 

confirming a learner’s competence. 

Workplace evidence of skills cannot be simulated. 
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Learning outcomes and assessment criteria 

To pass this unit, the learner needs to demonstrate that they can meet all the learning outcomes for the unit. The assessment criteria outline 

the requirements the learner is expected to meet to achieve the unit. 

 

Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

1 Identify and  

use relevant 

information used to 

prepare the project 

or lift plans, clarify 

any unclear 

information and 

update for 

production or 

operational 

planning purposes 

1.1 Interpret and apply, for production or operational planning purposes, 

at least four of the following sources of information used in preparing 

project or lift plans: 

● survey reports 

● design documents 

● contractual documents 

● statutory consents 

● contractor’s pre-planning information 

● health, safety and environmental plans 

● risk assessments and/or method statements 

● programmes 

● records about the competence of people 

● sub-contractor arrangements and attendance 

● safe systems of work 

   

1.2 Seek clarification about unclear information and update project or lift 

plans as necessary to allow efficient production 

   

1.3 Explain ways of identifying and using relevant information relevant to 

production or operational planning 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

 

 

1.4 Explain the possible methods and techniques for clarifying planning 

information that is not clear 

   

1.5 Give reasons why information for production or operational planning 

should be updated, and describe ways that this can be done 

   

2 Identify factors 

which may affect 

proposed works  

or operations, 

describe and 

summarise 

accurately and 

pass onto people 

who may be 

affected 

2.1 Investigate at least three of the following factors to identify whether 

they can affect proposed works or operations: 

● occupiers 

● near neighbours 

● public access 

● site conditions 

● environmental considerations 

● vehicular access 

● security and trespass 

● public utilities 

● heritage status 

   

2.2 Inform people who may be affected, issues that are affecting work or 

operational programmes using a summarised method 

   

2.3 Explain the methods and techniques of identifying factors that may 

affect work or operational programmes 

   

2.4 Describe ways of accurately describing, summarising and 

communicating factors about the proposed works or operations to 

people who may be affected 

   

2.5 Explain the consequences should factors that affect work or 

operational programmes not be described or summarised accurately 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

3 Confirm access 

points for sites  

and works or 

operations which 

are safe and 

include works 

traffic and 

pedestrian 

segregation and 

minimise 

disruption 

3.1 Carry out consultations and identify safe access points and 

segregation areas for work's traffic and pedestrians for works or 

operations 

   

3.2 Agree and confirm safe access and segregation points for works traffic 

and pedestrians that will maintain safety and minimise disruption for 

projects or operations 

   

3.3 Explain different ways of identifying and establishing safe access 

points for works traffic and pedestrians for various projects or 

operations 

   

3.4 Explain methods of confirming and agreeing works traffic and 

pedestrian access and segregation points for various projects or 

operations 

   

3.5 Give reasons for segregating works traffic and pedestrians and explain 

why disruption must be minimised for various types of projects or 

operations 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

4 Confirm 

arrangements for 

adequate site 

safety, welfare and 

security before 

work or operations 

start, and whilst 

working on site 

4.1 Conduct checks and confirm arrangements for site safety, welfare and 

security before work starts 

   

4.2 Conduct checks and confirm arrangements for site safety, welfare and 

security during work 

   

4.3 Explain the different methods and techniques for confirming 

arrangements for site safety, welfare and security before work starts 

and whilst working on site 

   

5 Confirm available 

resources for 

projects or 

operations before 

work starts 

5.1 Carry out checks and verify at least four of the following are correct 

and available for relevant projects or operations: 

● people 

● plant, equipment or machinery 

● materials and components 

● sub-contractors 

● information 

● work area and facilities 

● waste management 

● utility providers 

   

5.2 Explain the methods that can confirm that resources are available and 

correct for projects or operations 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

6 Implement the site 

or work area layout 

for operational 

purposes and pass 

on information 

about the plans to 

the people who will 

be working on site 

6.1 Establish the layout of sites or work areas to effect operations and 

consider at least four of the following: 

● storage 

● temporary accommodation 

● work areas 

● plant 

● temporary services 

● access and egress 

● security 

● continuing use of occupiers 

● waste management 

● pollution control 

● provision for pre-fabricated components and systems 

● existing fabric 

   

6.2 Communicate information about site or working area lay out plans to 

people who will be working on site or on operations 

   

6.3 Explain ways of implementing site or working area layouts for 

operational purposes 

   

6.4 Explain different ways of communicating site or working area plan 

information to those working on the site or on operations 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

7 

 

Implement the 

storage and use  

of materials and 

components so 

that materials 

handling and 

movement is 

efficient and 

wastage is 

minimised 

7.1 Implement systems that allow the safe and efficient storage and use 

of materials and components 

   

7.2 Ensure that materials and components are handled and moved safely 

and efficiently, and that wastage is minimised 

   

7.3 Explain possible methods and procedures for implementing effective 

storage areas and facilities for material supplies to be effective for 

various types of projects or operations 

   

7.4 Describe how to minimise material and component handling, 

movement and wastage 

   

8 Place and maintain 

notices which 

provide accurate 

information about 

the works or 

operations and 

which conform to 

statutory and site 

requirements 

8.1 Position accurate notices about the work or operations that conform to 

statutory and site requirements 

   

8.2 Maintain placed notices whilst ensuring that they are relevant to 

ongoing work programmes or operations 

   

8.3 Describe placing positions for an applicable range of notices relevant 

to typical projects or operations 

   

8.4 Explain methods that ensure relevant notices conform to statutory 

and site or operational requirements 

   

8.5 Explain different ways of maintaining notices and possible outcomes 

should notices not be maintained regularly 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

9 

 

Ensure notice has 

been given to all 

people who will be 

affected by the 

work or operation, 

about when it 

starts, for how long 

it will take and 

when it finishes 

9.1 Inform people affected by project works or operations about when 

works or operations start, expected durations and planned finishing or 

completions dates 

   

9.2 Explain methods and techniques on informing relevant people about 

timescales of the works 
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Unit 14: Allocating Work and 
Checking People’s 
Performance in the 
Workplace 

Unit reference number: Y/505/7680 

Level: 5 

Credit value: 9 

Guided learning hours: 20 

 

Unit summary 

The aim of this unit is to illustrate the skills, knowledge and understanding required 

to confirm competence in allocating work and checking people’s performance in the 

workplace within the relevant sector of industry. 

Unit assessment requirements/evidence requirements 

This unit must be assessed in a work environment and in accordance with: 

● the Additional Requirements for Qualifications using the title NVQ within  

the QCF 

● the CITB’s Consolidated Assessment Strategy for Construction and the Built 

Environment (please see Annexe A). 

Assessors for this unit must use a combination of the following assessment 

methods: 

● observation of normal work activities within the workplace that clearly confirms 

the required skills 

● questioning the learner on knowledge criteria that clearly confirms the required 

understanding 

● review of other forms of evidence that can clearly confirm industry required 

skills, knowledge and understanding. 

Assessors for this unit must have verifiable, current industry experience and a 

sufficient depth of occupational expertise and knowledge of allocating work and 

checking people’s performance to be effective and reliable when confirming a 

learner’s competence. 

Workplace evidence of skills cannot be simulated. 
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Learning outcomes and assessment criteria 

To pass this unit, the learner needs to demonstrate that they can meet all the learning outcomes for the unit. The assessment criteria outline 

the requirements the learner is expected to meet to achieve the unit. 

 

Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

1 Confirm the 

programme or 

operations and 

schedules, identify 

priorities and 

critical activities, 

and plan how the 

work will be 

undertaken 

1.1 Identify and evaluate the priorities and critical activities in 

programmes or operations and schedules, and devise a plan on how 

the work will be undertaken 

   

1.2 Explain how to identify priorities and critical activities    

1.3 Explain methods of confirming programmes or operations and 

schedules 

   

1.4 Describe how the planning of work can be undertaken    

2 Allocate work to 

team members, 

taking into account 

their current 

circumstances, and 

brief them on the 

quality standards 

or level expected 

2.1 Evaluate and assign work to team members and carry out briefings 

taking into account their: 

● skills 

● knowledge 

● experience 

● workload 

   

2.2 Describe how to allocate work fairly to team members whilst taking 

into account their current circumstances 

   

2.3 Explain the methods and techniques on briefing team members about 

quality of standards or levels expected 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

3 Monitor the 

progress and 

quality of the work 

and provide 

prompt and 

constructive 

feedback 

3.1 Carry out checks on the progress and quality of work being 

undertaken against programmes or operations and schedules 

   

3.2 Carry out checks on the quality of work being undertaken against 

quality standards 

   

3.3 Explain methods of checking the progress of work against 

programmes or operations, schedules and the work against quality 

standards 

   

3.4 Provide feedback to team members on the progress of work and 

standards of quality 

   

4 Motivate team 

members to 

complete the work 

they have been 

allocated and 

provide, where 

requested and 

possible, any 

additional support 

and/or resources 

4.1 Review and supply additional support and/or resources where 

requested by team members 

   

4.2 Explain the different ways of motivating team members to complete 

the allocated work 

   

4.3 Explain ways of providing additional support to team members and 

ways of getting feedback on additional support from team members 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

5 Identify 

unacceptable or 

poor performance, 

discuss the 

cause(s) and agree 

ways of improving 

performance with 

team members 

5.1 Evaluate poor or unacceptable performance for given work activities    

5.2 Implement methods that can improve performance of team members    

5.3 Describe the various methods of identifying poor or unacceptable 

performance 

   

5.4 Explain ways of discussing the causes of poor performance with team 

members and how to get agreement on ways of improving 

performance 

   

6 Recognise 

successful 

completion of 

significant pieces  

of work or work 

activities by 

team/team 

members, and 

advise responsible 

people 

6.1 Demonstrate ways of recognising success and praising team members 

on successful completion of work 

   

6.2 Advise responsible people on successful completion of work    

6.3 Describe ways of recognising completion of significant pieces of work 

or work activities 

   

6.4 Explain effective methods of advising responsible people of the 

team/team member's successes 
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Unit 15: Managing Personal 
Professional 
Development in the 
Workplace 

Unit reference number: M/600/7538 

Level: 3 

Credit value: 7 

Guided learning hours: 10 

 

Unit summary 

The aim of this unit is to illustrate the skills, knowledge and understanding required 

to confirm competence in managing personal professional development in the 

workplace within the relevant sector of industry. 

Unit assessment requirements/evidence requirements 

This unit must be assessed in a work environment and in accordance with: 

● the Additional Requirements for Qualifications using the title NVQ within  

the QCF 

● the CITB’s Consolidated Assessment Strategy for Construction and the Built 

Environment (please see Annexe A). 

Assessors for this unit must use a combination of the following assessment 

methods: 

● observation of normal work activities within the workplace that clearly confirms 

the required skills 

● questioning the learner on knowledge criteria that clearly confirms the required 

understanding  

● review of other forms of evidence that can clearly confirm industry required 

skills, knowledge and understanding. 

Assessors for this unit must have verifiable, current industry experience and a 

sufficient depth of occupational expertise and knowledge of managing personal 

professional development to be effective and reliable when confirming a learner’s 

competence. 

Workplace evidence of skills cannot be simulated. 
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Learning outcomes and assessment criteria 

To pass this unit, the learner needs to demonstrate that they can meet all the learning outcomes for the unit. The assessment criteria outline 

the requirements the learner is expected to meet to achieve the unit. 

 

Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

1 Evaluate the 

current and future 

skills and 

knowledge 

requirements of 

their work role, 

whilst taking 

account of the 

organisation’s 

objectives 

1.1 Analyse the current and future skills and knowledge requirements of 

their work roles 

   

1.2 Consider their work role skills and knowledge requirements and taking 

into account the organisation’s objectives 

   

1.3 Describe factors that can identify current and future skills and 

knowledge requirements 

   

1.4 Explain methods for evaluating the individual work roles for current 

and future skills and knowledge development for their work role 

   

1.5 Explain how to take into account the organisation's objectives when 

evaluating current and future skills and knowledge requirements 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

2 Identify 

development needs 

between current 

and future skills 

and knowledge 

requirements of 

their work role  

and discuss them 

with the people 

responsible to 

assist in the 

completion of a 

development plan 

2.1 Undertake discussions with people responsible to identify individual 

future skills and knowledge development needs that will meet 

organisational requirements 

   

2.2 Produce and complete a work development plan that ensures skills 

and knowledge gaps are minimised and meet future organisational 

requirements 

   

2.3 Explain possible ways that current and future skills and knowledge 

needs can be developed 

   

2.4 Describe the methods and techniques that can be used to discuss 

skills and knowledge development needs with people responsible 

when constructing a development plan 

   

2.5 Outline the types of people who should be consulted when drawing up 

a development plan 

   

2.6 Explain the processes and methods of constructing and completing a 

development plan 

   



 

Pearson Edexcel Level 4 NVQ Diploma in Construction Site Supervision (Construction) –  

Specification – Issue 2 – November 2017 © Pearson Education Limited 2017 
118 

 

Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

3 Undertake 

activities to  

meet current  

and future skills 

and knowledge 

requirements 

identified in a 

development plan, 

and evaluate the 

contribution of the 

activities to their 

performance 

3.1 Carry out a range of given work activities in accordance with the 

specified job role that follows their individual development plan 

   

3.2 Assess the contribution made by a range of completed work activities 

to their development performance 

   

3.3 Explain the methods, processes and/or techniques of evaluating the 

contribution of their performance of activities undertaken to meet 

current and future skill and knowledge requirements 

   

4 Obtain and accept 

feedback from 

people able to 

provide objective 

and valid 

comments about 

their performance 

4.1 Identify and seek, and/or agree the people who are able to provide 

feedback on their individual work performance 

   

4.2 Discuss work performance with appropriate people, and agree and 

record individual skill and knowledge performance based on objective, 

valid feedback 

   

4.3 Explain considerations and method of identifying people responsible 

who are able to provide objective, valid feedback to their work 

performance 

   

4.4 Describe the techniques and methods of accepting, agreeing and 

recording feedback on work skills and knowledge performance 

   



 

Pearson Edexcel Level 4 NVQ Diploma in Construction Site Supervision (Construction) – 

Specification – Issue 2 – November 2017 © Pearson Education Limited 2017 
119 

 

Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

5 Ensure that their 

performance 

consistently meets 

or exceeds agreed 

requirements 

5.1 Assess their work performance against given requirements    

5.2 Analyse their work performance against their individual development 

plan 

   

5.3 Explain how the requirements for consistent performance with the 

people responsible can be agreed 

   

5.4 Describe ways that can ensure that their work performance can 

consistently meet or exceed agreed requirements 
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Unit 16: Identifying and 
Enabling Learning 
Opportunities for Given 
Work Teams in the 
Workplace 

Unit reference number: A/504/8552 

Level: 4 

Credit value: 7 

Guided learning hours: 20 

 

Unit summary 

The aim of this unit is to illustrate the skills, knowledge and understanding required 

to confirm competence in identifying and enabling learning opportunities for given 

work teams in the workplace within the relevant sector of industry. 

Unit assessment requirements/evidence requirements 

This unit must be assessed in a work environment and in accordance with: 

● the Additional Requirements for Qualifications using the title NVQ within  

the QCF 

● the CITB’s Consolidated Assessment Strategy for Construction and the Built 

Environment (please see Annexe A). 

Assessors for this unit must have verifiable, current industry experience and  

a sufficient depth of occupational expertise and knowledge, and must use a 

combination of assessment methods as defined in the Consolidated Assessment 

Strategy. 

Workplace evidence of skills cannot be simulated. 
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Learning outcomes and assessment criteria 

To pass this unit, the learner needs to demonstrate that they can meet all the learning outcomes for the unit. The assessment criteria outline 

the requirements the learner is expected to meet to achieve the unit. 

 

Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

1 Promote the 

benefits of learning 

by giving fair, 

regular and useful 

feedback on their 

team's work 

performance 

1.1 Analyse individual and collective work performances of team members 

on various activities 

   

1.2 Regularly provide feedback on individual and collective work 

performances that is fair and encourages an individuals' learning 

within their team 

   

1.3 Provide their team members with collective and individual reasons 

that promote the benefits of continual learning 

   

1.4 Describe the different techniques that can be used to promote benefits 

of learning to individuals and groups 

   

1.5 Explain the procedures and methods that should be used to give fair, 

regular and useful feedback to teams and individuals 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

2 Work with their 

team to identify 

and prioritise 

learning needs and 

identify and obtain 

information on a 

range of possible 

learning activities 

2.1 Plan and communicate with individual team members to determine 

their immediate learning requirements for relevant work activities 

   

2.2 Obtain learning information for individual team members based on at 

least two of the following learning activities: 

● formal 

● informal 

● coached 

● mentored 

● vocationally qualifying 

● continuous professional development 

● professional membership 

   

2.3 Explain the methods and techniques of working effectively with teams 

and individuals in order to identify and prioritise learning needs 

   

2.4 Outline possible ways of obtaining information from a range of 

learning activities 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

3 Discuss 

development  

needs with team 

members 

3.1 Meet with and identify development needs for team members based 

on the following areas: 

● current skills and knowledge 

● learning activities undertaken 

● learning objectives to be achieved 

● resource requirements for development 

● timescales 

   

3.2 Explain methods and techniques of discussing and agree development 

needs with team members 

   

4 Support team 

members in 

undertaking 

learning activities 

by making efforts 

to remove any 

obstacles to 

learning 

4.1 Provide relevant assistance and support to individuals and the team 

when learning or updating skills and knowledge 

   

4.2 Identify any relevant obstacles to an individual's learning and take 

actions to remove them 

   

4.3 Explain procedures that could be implemented to allow support and 

assistance for team members who are undertaking learning activities 

   

4.4 Describe the types and ways of identifying obstacles to learning for 

both individuals and teams 

   

4.5 Explain how obstacles to learning for individuals and teams can be 

removed 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

5 Evaluate the 

learning activity 

undertaken with 

team members to 

ensure the desired 

outcomes have 

been achieved 

5.1 Appraise learning activities undertaken by individuals and the team on 

completion of learning programmes 

   

5.2 Map the learning outcomes from completed learning programmes 

against team individual's pre-identified learning needs 

   

5.3 Explain how to plan and implement evaluations on learning activities 

undertaken by team members 

   

5.4 Describe methods that can measure desired outcomes from learning 

activities, and ways to ensure that they have been achieved 

   

6 Update 

development plans 

with team 

members 

6.1 Review team members individual development plans and amend the 

plans following completed learning activities and/or identified learning 

needs 

   

6.2 Explain the procedures that are or can be used to update development 

plans with team members 
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Unit 17: Planning Highways 
Maintenance or Repair 
Activities in the 
Workplace 

Unit reference number: M/600/7555 

Level: 6 

Credit value: 12 

Guided learning hours: 30 

 

Unit summary 

The aim of this unit is to illustrate the skills, knowledge and understanding required 

to confirm competence in planning highways maintenance or repair activities in the 

workplace within the relevant sector of industry. 

Unit assessment requirements/evidence requirements 

This unit must be assessed in a work environment and in accordance with: 

● the Additional Requirements for Qualifications using the title NVQ within  

the QCF 

● the CITB’s Consolidated Assessment Strategy for Construction and the Built 

Environment (please see Annexe A). 

Assessors for this unit must use a combination of the following assessment 

methods: 

● observation of normal work activities within the workplace that clearly confirms 

the required skills 

● questioning the learner on knowledge criteria that clearly confirms the required 

understanding 

● review of other forms of evidence that can clearly confirm industry required 

skills, knowledge and understanding. 

Assessors for this unit must have verifiable, current industry experience and a 

sufficient depth of occupational expertise and knowledge of planning highways 

maintenance or repair activities to be effective and reliable when confirming a 

learner’s competence. 

Workplace evidence of skills cannot be simulated. 
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Learning outcomes and assessment criteria 

To pass this unit, the learner needs to demonstrate that they can meet all the learning outcomes for the unit. The assessment criteria outline 

the requirements the learner is expected to meet to achieve the unit. 

 

Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

1 Confirm the work 

requirements of 

planning highway 

maintenance or 

repair activities 

1.1 Identify and establish at least two of the following maintenance 

activities and at least five of the following repair activities on at least 

one of the following highways: 

Maintenance: 

● scheduled and preventative 

● unscheduled and corrective 

● emergency 

Repair: 

● structure 

● surface 

● materials 

● markings 

● fittings 

● power and light 

● drainage 

● telecommunications 

● special services and equipment 

● landscaping 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

   ● traffic controls 

● fencing 

Highways: 

● dual carriageway 

● single carriageway 

● carriageway with footway 

● motorway 

● cycle way 

● carriageway with hard shoulder 

   

1.2 Explain how work requirements for highways and its maintenance or 

repair can be confirmed 

   

1.3 Explain who needs to be consulted when confirming work 

requirements for highways maintenance or repair 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

2 Identify and review 

influencing factors 

and guidance 

material about the 

work environment 

2.1 Consider at least three of the following influencing factors when 

planning highway maintenance or repair activities: 

● organisational requirements 

● contractual requirements 

● statutory requirements 

● resource allocation 

● working requirements 

● environmental considerations 

● weather conditions 

   

2.2 Examine at least two of the following guidance materials when 

planning highway maintenance or repair activities: 

● owner’s manuals 

● logbooks 

● maintenance schedules and manuals 

● practice guides and specifications 

● current legislation and official guidance 

   

2.3 Explain how influencing factors and guidance materials can be 

identified and what different methods can be used to review them 

when planning highway maintenance or repair activities 

   



 

Pearson Edexcel Level 4 NVQ Diploma in Construction Site Supervision (Construction) – 

Specification – Issue 2 – November 2017 © Pearson Education Limited 2017 
129 

 

Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

3 Prioritise 

maintenance 

activities by 

assessing and 

accounting for all 

the influencing 

factors 

3.1 Prioritise maintenance or repair activities whilst considering 

influencing factors 

   

3.2 Describe the types of maintenance activity that are applied to 

highways 

   

3.3 Explain methods that can assess and account for influencing factors 

when planning maintenance and repair activities 

   

3.4 Explain the factors that need to be taken into account when 

prioritising maintenance activities 

   

4 Amend priorities  

to take account  

of changing 

circumstances 

whilst maintaining 

consistency with 

the influencing 

factors 

4.1 Review and update pre-determined maintenance or repair priorities by 

taking into account of at least four of the following changing 

circumstances: 

● susceptibility to damage 

● safety requirements 

● need to inhibit, and respond to deterioration 

● compromised operational effectiveness 

● weather conditions 

● use or change of use 

● current legislation 

● resources 

● security threats 

   

4.2 Explain methods that allow priorities to be amended when influencing 

factors have been taken into account 

   

4.3 Explain how changing circumstances can be accounted for when 

planning maintenance and repair activities 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

5 Prepare plans or 

schedules of 

maintenance 

activities and 

negotiate and 

agree them with 

decision makers 

5.1 Identify, analyse and produce plans or schedules for at least three of 

the following maintenance or repair activities: 

● regular programmes 

● tendered works 

● responsive works 

● cost estimated works 

● winter maintenance 

● traffic maintenance (signing, lighting and guarding) 

   

5.2 Explain how plans and schedules can be prepared for maintenance 

activities 

   

5.3 Explain methods and techniques of negotiating and agreeing plans 

and schedules with decision makers 
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Unit 18: Supervising Highways 
Maintenance or Repair 
Activities in the 
Workplace 

Unit reference number: T/600/7556 

Level: 3 

Credit value: 12 

Guided learning hours: 30 

 

Unit summary 

The aim of this unit is to illustrate the skills, knowledge and understanding required 

to confirm competence in supervising highways maintenance or repair activities in 

the workplace within the relevant sector of industry. 

Unit assessment requirements/evidence requirements 

This unit must be assessed in a work environment and in accordance with: 

● the Additional Requirements for Qualifications using the title NVQ within  

the QCF 

● the CITB’s Consolidated Assessment Strategy for Construction and the Built 

Environment (please see Annexe A). 

Assessors for this unit must use a combination of the following assessment 

methods: 

● observation of normal work activities within the workplace that clearly confirms 

the required skills 

● questioning the learner on knowledge criteria that clearly confirms the required 

understanding 

● review of other forms of evidence that can clearly confirm industry required 

skills, knowledge and understanding. 

Assessors for this unit must have verifiable, current industry experience and a 

sufficient depth of occupational expertise and knowledge of supervising highways 

maintenance or repair activities to be effective and reliable when confirming a 

learner’s competence. 

Workplace evidence of skills cannot be simulated. 
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Learning outcomes and assessment criteria 

To pass this unit, the learner needs to demonstrate that they can meet all the learning outcomes for the unit. The assessment criteria outline 

the requirements the learner is expected to meet to achieve the unit. 

 

Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

1 Carry out 

programmed 

maintenance or 

repair which will 

minimise 

disruption and 

maintain optimum 

performance 

1.1 Undertake supervision duties for at least two of the following 

maintenance activities and at least five of the following repair 

activities for at least one of the following highways: 

Maintenance: 

● scheduled and preventative 

● unscheduled and corrective 

● emergency 

Repair: 

● structure 

● surface 

● materials 

● markings 

● fittings 

● power and light 

● drainage 

● telecommunications 

● special services and equipment 

● landscaping 

   



 

Pearson Edexcel Level 4 NVQ Diploma in Construction Site Supervision (Construction) – 

Specification – Issue 2 – November 2017 © Pearson Education Limited 2017 
133 

 

Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

   ● traffic controls 

● fencing 

Highways: 

● dual carriageway 

● single carriageway 

● carriageway with footway 

● motorway 

● cycle way 

● carriageway with hard shoulder 

   

1.2 Explain how programmed highway maintenance or repair should be 

supervised and carried out 

   

1.3 Explain how disruption to the works and general public can be 

minimised during maintenance or repair activities on highways 

   

1.4 Describe different methods that can optimise work performance 

during maintenance or repair activities on highways 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

2 Observe current 

legislation and 

official guidance 

appropriate to the 

work environment 

2.1 Protect the workforce, the general public, visitors and the 

environment by the applying information from at least three of  

the following: 

● methods of work 

● risk assessment 

● safe use and storage of tools and materials 

● traffic management 

● emergency plans 

   

2.2 List and describe the current legislation and official guidance that 

applies directly to maintenance or repair activities on highways 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

3 Identify and assess 

faults and 

problems, and 

recommend and 

implement 

corrective action 

which conforms to 

safe working 

methods and 

practices 

3.1 Observe and evaluate preparation and work activities against given 

requirements and methods of work to identify highway maintenance 

faults and problems 

   

3.2 Apply corrective actions that follow safe working methods and 

practices to least three of the following highway maintenance faults 

and problems: 

● limitations of design choices 

● manufacturing and construction errors 

● installation errors 

● incorrect use 

● incorrect maintenance 

   

3.3 Describe types of common faults and problems that can occur on 

highways 

   

3.4 Explain methods that can be used to identify potential faults and 

problems with highways 

   

3.5 Explain techniques and methods that allow recommendations to be 

made and corrective actions applied on identified highway faults and 

problems 

   

3.6 Explain how and why safe working methods and practices must be 

conformed to when implementing corrective actions for faults and 

problems with highways 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

4 Update 

maintenance 

recording systems, 

implement them 

and monitor their 

use 

4.1 Amend maintenance recording systems whilst following organisational 

procedures for at least one of the following highway maintenance 

activities: 

● regular programmes 

● tendered works 

● responsive works 

● winter maintenance 

● traffic maintenance (signing, lighting, guarding) 

● lump sum or fixed price 

   

4.2 Describe the types and formats of highway maintenance record 

systems 

   

4.3 Explain how maintenance record systems are updated and why they 

need to be updated 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

5 Conduct pre-work 

checks to meet 

statutory 

requirements  

and maintain 

performance using 

safe working 

methods and 

practices 

5.1 Carry out inspections on at least one of the following during 

preparation work for highway maintenance or repair: 

● condition 

● performance 

● health and safety 

   

5.2 Explain the procedures that can apply when conducting pre-work 

checks to ensure compliance with statutory requirements 

   

5.3 Explain how performance can be maintained and how safe working 

practices are applied whilst conducting inspections on highways 

   

6 Keep accurate 

records of work 

progress checks, 

faults, problems, 

corrective action 

and quantities 

involved 

6.1 Implement recording systems following organisational procedures that 

identifies work progress checks, faults, problems and quantities 

involved 

   

6.2 Explain the methods that can be used to keep accurate records of 

work progress which can detail faults and problems, corrective actions 

and quantities of resources involved 

   

6.3 Give reasons why accurate records should be kept    
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

7 Identify, assess 

and maintain  

the necessary 

resources for 

maintenance 

activities 

7.1 Select and/or acquire and maintain at least two of the following 

resources for at least two of the following activities: 

Resources 

● people 

● plant, equipment or machinery 

● materials and components 

● sub-contractors 

● information 

● work and facilities 

● waste management 

● utility providers 

Maintenance activities 

● regular programmes 

● tendered works 

● responsive works 

● winter maintenance 

● traffic management (signing, lighting, guarding) 

● lump sum or fixed price 

   

7.2 Explain different ways that the necessary resources for highway 

maintenance or repair activities can be identified 

   

7.3 Explain how resources can be assessed for quality and how to 

maintain necessary resources for highway maintenance or repair 

activities 
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Unit 19: Contributing to the 
Identification of Work 
Teams in the 
Workplace 

Unit reference number: K/600/7554 

Level: 5 

Credit value: 8 

Guided learning hours: 20 

 

Unit summary 

The aim of this unit is to illustrate the skills, knowledge and understanding required 

to confirm competence in contributing to the identification of work teams in the 

workplace within the relevant sector of industry. 

Unit assessment requirements/evidence requirements 

This unit must be assessed in a work environment and in accordance with: 

● the Additional Requirements for Qualifications using the title NVQ within  

the QCF 

● the CITB’s Consolidated Assessment Strategy for Construction and the Built 

Environment (please see Annexe A). 

Assessors for this unit must use a combination of the following assessment 

methods: 

● observation of normal work activities within the workplace that clearly confirms 

the required skills 

● questioning the learner on knowledge criteria that clearly confirms the required 

understanding 

● review of other forms of evidence that can clearly confirm industry required 

skills, knowledge and understanding. 

Assessors for this unit must have verifiable, current industry experience and a 

sufficient depth of occupational expertise and knowledge of contributing to the 

identification of work teams to be effective and reliable when confirming a learner’s 

competence. 

Workplace evidence of skills cannot be simulated. 
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Learning outcomes and assessment criteria 

To pass this unit, the learner needs to demonstrate that they can meet all the learning outcomes for the unit. The assessment criteria outline 

the requirements the learner is expected to meet to achieve the unit. 

 

Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

1 Identify any 

significant factors 

which will affect 

the number, type 

and availability of 

people and services 

1.1 Examine and analyse project requirements and consider at least three 

of the following significant factors: 

● location 

● cost 

● time 

● skills, experience and knowledge required and available 

● training and development requirements 

● current legislation 

   

1.2 Explain methods that can identify significant factors that can affect 

numbers, types and availability of people or services for typical 

projects 

   



 

Pearson Edexcel Level 4 NVQ Diploma in Construction Site Supervision (Construction) –  

Specification – Issue 2 – November 2017 © Pearson Education Limited 2017 
142 

 

Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

2 Evaluate and 

record the quality 

and potential 

reliability of people 

or services, and 

circulate the 

results to decision-

makers 

2.1 Undertake a selection, assessment and recording process on at least 

two of the following people or services to check that their work quality 

and reliability meets organisational requirements: 

● technical staff 

● sub-contractors 

● specialist services 

● operatives 

   

2.2 Inform decision makers of the outcomes of quality and reliability 

checks made on relevant people or services 

   

2.3 Describe methods that can evaluate and record the quality and 

potential reliability of people or services 

   

2.4 Explain typical ways and techniques of circulating results from 

evaluations of quality and potential reliability to decision-makers 

   

3 Negotiate and 

agree proposals 

which are likely to 

produce effective 

teams 

3.1 Consult people or service providers selected as meeting programme 

requirements, and agree proposals for their effective participation 

with relevant projects 

   

3.2 Confirm team members on relevant projects with selected people or 

service providers 

   

3.3 Explain factors that allow proposals to be made for team membership 

from selected people or service providers 

   

3.4 Explain negotiation methods that can be used to get appropriate 

people or services for given teams 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

4 Follow rules and 

formalities for 

obtaining people 

and services 

4.1 Identify and apply at least two of the following rules and formalities 

when identifying team members for relevant programmes of work: 

● contractual 

● current legislation 

● codes of practice 

● organisational procedures 

● certification of competence 

   

4.2 Explain how to work within current rules and formalities governing the 

identification of work teams 

   

4.3 Give reasons on why they must work within current rules and 

formalities when identifying teams 
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Unit 20: Providing and 
Monitoring 
Construction-related 
Customer Service in 
the Workplace 

Unit reference number: F/600/7558 

Level: 5 

Credit value: 8 

Guided learning hours: 30 

 

Unit summary 

The aim of this unit is to illustrate the skills, knowledge and understanding required 

to confirm competence in providing and monitoring construction-related customer 

service in the workplace within the relevant sector of industry. 

Unit assessment requirements/evidence requirements 

This unit must be assessed in a work environment and in accordance with: 

● the Additional Requirements for Qualifications using the title NVQ within  

the QCF 

● the CITB’s Consolidated Assessment Strategy for Construction and the Built 

Environment (please see Annexe A). 

Assessors for this unit must use a combination of the following assessment 

methods: 

● observation of normal work activities within the workplace that clearly confirms 

the required skills 

● questioning the learner on knowledge criteria that clearly confirms the required 

understanding 

● review of other forms of evidence that can clearly confirm industry required 

skills, knowledge and understanding. 

Assessors for this unit must have verifiable, current industry experience and  

a sufficient depth of occupational expertise and knowledge of providing and 

monitoring construction-related customer service to be effective and reliable  

when confirming a learner’s competence. 

Workplace evidence of skills cannot be simulated. 
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Learning outcomes and assessment criteria 

To pass this unit, the learner needs to demonstrate that they can meet all the learning outcomes for the unit. The assessment criteria outline 

the requirements the learner is expected to meet to achieve the unit. 

 

Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

1 Identify and use 

current legislation 

and official 

guidance to 

implement systems 

or procedures that 

will deliver and 

improve customer 

service 

1.1 Apply at least four of the following to customer service systems or 

procedures: 

● current legislation 

● official guidance 

● organisational procedures 

● specifications 

● drawing 

● instructions and variations 

● feedback processes 

   

1.2 Seek ways of improving customer service whilst implementing 

customer service systems and procedures 

   

1.3 Describe ways that current legislation and official guidance relevant to 

customer service can be identified 

   

1.4 Explain how identified information can be used for implementing 

customer service systems or procedures 

   

1.5 Explain methods that can effectively deliver and improve customer 

service 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

2 Prepare to deal 

with customers in 

order to give 

consistent and 

reliable service 

2.1 Examine current customer procedures and systems to identify if they 

provide consistent customer service 

   

2.2 Implement and use systems or procedures that will provide reliable 

and consistent service that promotes customer’s confidence 

   

2.3 Explain methods that can provide consistent levels of customer 

service 

   

2.4 Explain how systems or procedures can be used effectively to provide 

a reliable level of customer service 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

3 Work with others 

to resolve 

customer 

problems, 

communicate with 

customers and 

check that they are 

satisfied with the 

actions taken 

3.1 Identify and find solutions to construction-based customer problems    

3.2 Communicate with customers whilst resolving problems using at least 

two of the following mediums: 

● electronic 

● verbal 

● written 

● via a second person 

● feedback documents 

● group meetings 

   

3.3 Undertake at least two of the following actions that will ensure that 

customers are satisfied that problems are or will be solved: 

● corrective 

● referral 

● investigative 

● reactive 

● proactive 

   

3.4 Explain how best to work with others which can resolve customer 

service problems 

   

3.5 Describe different methods and techniques of communicating and 

dealing with customers 

   

3.6 Explain what checks can be undertaken to ensure that customers are 

satisfied with actions taken 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

4 Solve problems 

within existing 

systems or 

procedures that 

may affect 

customers before 

the customer 

becomes aware  

of them 

4.1 Investigate and/or collate information on current customer procedures 

and systems to identify potential or repeat customer service problems 

   

4.2 Apply rectification measures to procedures and systems to eliminate 

or reduce identified potential customer problems 

   

4.3 Describe ways that problems can be identified within existing systems 

or procedures that may affect customers 

   

4.4 Explain how and why problems in systems or procedures should be 

solved before customers become aware of them 

   

5 Confirm that the 

service given 

meets the 

customer’s needs 

and expectations 

5.1 Identify the level of service expected by construction-related 

customers 

   

5.2 Communicate with customers to check that service given has met 

their needs and expectations 

   

5.3 Explain ways of checking that customers are satisfied with the given 

level of service 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

6 Inform the people 

responsible about 

changes to 

customer service 

systems or 

procedures that 

will reduce the 

chance of problems 

being repeated 

6.1 Identify repeat problems in customer service, and amend customer 

service systems or procedures to minimise chances of problems being 

repeated 

   

6.2 Communicate with at least two of the following people responsible to 

inform them that systems or procedures have been amended: 

● the client, the customer or their representative 

● contractors 

● consultants 

● sub-contractors 

● suppliers 

● workforce 

● internal management 

   

6.3 Explain the measures that could be taken to identify repeat problems 

with customer service 

   

6.4 Explain methods that allow changes to customer service systems or 

procedures which can reduce the chance of problems being repeated 

   

6.5 Describe how to effectively inform people responsible about 

amendments to systems or procedures 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

7 Share information 

with people 

responsible to 

maintain and 

improve standards 

of service delivery 

7.1 Inform and/or pass collated information that will maintain and 

improve standards of service delivery 

   

7.2 Describe ways that standards of service delivery can be maintained 

and improved 

   

7.3 Explain how information with people responsible could be effectively 

shared in order to maintain and improve standards of service deliver. 

   

 

 

Learner name: ________________________________________________ Date: _____________________________  

Learner signature: _____________________________________________ Date: _____________________________  

Assessor signature: ____________________________________________ Date: _____________________________  

Internal verifier signature: _______________________________________ 

(if sampled) 

Date: _____________________________  



 

Pearson Edexcel Level 4 NVQ Diploma in Construction Site Supervision (Construction) – 

Specification – Issue 2 – November 2017 © Pearson Education Limited 2017 
151 

Unit 21: Handing Over Property 
to Recipients Following 
Construction or 
Maintenance Related 
Activities in the 
Workplace 

Unit reference number: J/504/8554 

Level: 4 

Credit value: 8 

Guided learning hours: 20 

 

Unit summary 

The aim of this unit is to illustrate the skills, knowledge and understanding  

required to confirm competence in handing over property to recipients following 

construction- or maintenance-related activities in the workplace in the relevant 

sector of industry. 

Unit assessment requirements/evidence requirements 

This unit must be assessed in a work environment and in accordance with: 

● the Additional Requirements for Qualifications using the title NVQ within  

the QCF 

● the CITB’s Consolidated Assessment Strategy for Construction and the Built 

Environment (please see Annexe A). 

Assessors for this unit must have verifiable, current industry experience and  

a sufficient depth of occupational expertise and knowledge, and must use a 

combination of assessment methods as defined in the Consolidated Assessment 

Strategy. 

Workplace evidence of skills cannot be simulated. 
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Learning outcomes and assessment criteria 

To pass this unit, the learner needs to demonstrate that they can meet all the learning outcomes for the unit. The assessment criteria outline 

the requirements the learner is expected to meet to achieve the unit. 

 

Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

1 Negotiate and 

confirm procedures 

and time for 

handing over the 

property 

1.1 Consult with the people responsible for the implementation and time 

of the hand over to recipients for property 

   

1.2 Confirm the procedures that need to be followed when handing over 

property to recipients 

   

1.3 Outline the types of recipients that handovers of properties would be 

undertaken with 

   

1.4 Explain methods that allow hand over procedures to be negotiated 

and confirmed with people responsible 

   

1.5 Describe the techniques for negotiating and agreeing handover times    

1.6 Give reasons why agreed handover procedures should be followed and 

explain possible consequences should this not happen 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

2 Analyse completed 

work against 

property 

specifications, 

identify and record 

any discrepancies 

2.1 Inspect the finished work on properties and compare against the 

property work specifications 

   

2.2 Note discrepancies that are evident between the work specifications 

and the finished work 

   

2.3 List the types of construction-related work that may be undertaken on 

properties where hand over procedures can occur 

   

2.4 Explain methods that allow the analysing of property specifications in 

order to compare details with completed tasks or work 

   

2.5 Explain ways that properties can be checked against the specifications 

and outline the formats that results could be recorded in 

   

2.6 Outline the types of discrepancies that could occur between 

specifications and completed work or tasks 

   

2.7 Describe ways that discrepancies between property specifications and 

completed tasks or work could be identified 

   

3 Take appropriate 

action to resolve 

any problems that 

emerge from an 

inspection of the 

property 

3.1 Implement actions needed to resolve problems identified during 

property inspections prior to handover 

   

3.2 Describe the types of problems that could be evident when inspecting 

properties following completed work or tasks 

   

3.3 Explain how properties can be inspected to ensure work or tasks are 

complete prior to handover 

   

3.4 Explain possible actions that can or should be taken to resolve 

problems that may be identified during property inspections prior to 

handover 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

4 Ensure the 

property is clean 

and tidy and all 

redundant 

materials are 

removed 

4.1 Inspect properties to ascertain cleanliness and tidiness prior to the 

handover 

   

4.2 Implement actions where necessary to ensure properties are clean, 

tidy and free of redundant materials 

   

4.3 Explain procedures that can be used to ensure that properties are 

clean and tidy, redundant materials are removed, and that problems 

are resolved before handover 

   

4.4 Give reasons why properties must be clean, tidy and redundant 

materials removed before handover, and explain possible 

consequences should properties not be in agreed states of cleanliness 

   

5 Observe current 

legislation and 

official guidance 

appropriate to the 

work environment. 

5.1 Protect the workforce, the general public, visitors and the 

environment by applying information from at least three of the 

following: 

● methods of work 

● risk assessment 

● safe use and storage of tools 

● safe use and storage of materials 

● traffic management 

● emergency plans 

   

5.2 Explain what current legislation and official guidance applies directly 

to the handing over of property 

   



 

Pearson Edexcel Level 4 NVQ Diploma in Construction Site Supervision (Construction) – 

Specification – Issue 2 – November 2017 © Pearson Education Limited 2017 
155 

 

Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

6 Provide the 

recipient with  

all relevant 

documents, 

materials, 

information and 

keys or access 

media 

6.1 Collate and prepare all relevant documentation, materials, 

information, keys or access media relevant to the properties being 

handed over 

   

6.2 Hand over all relevant information and equipment for the relevant 

property 

   

6.3 Describe the types of information that should be provided when 

handing over properties following construction- or maintenance- 

related work 

   

6.4 Explain how to ensure that relevant information for properties is 

available for the recipient 

   

6.5 Explain methods and formats that requisite documents, materials, 

information and access media can be provided to the recipient on 

handover 

   

7 Advise the 

recipient of the 

procedure for 

contacting the 

appropriate people 

in the event of any 

problems 

7.1 Provide the recipient with requisite contact and procedural information 

relating to subsequent problems that may arise following handover 

   

7.2 Explain methods and formats that relevant information relating to 

contacts and problems can be provided to the recipient following 

handover 
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Unit 22: Planning Historical 
Conservation/ 
Restoration Activities 
in the Workplace 

Unit reference number: K/505/7683 

Level: 6 

Credit value: 12 

Guided learning hours: 30 

 

Unit summary 

The aim of this unit is to illustrate the skills, knowledge and understanding required 

to confirm competence in planning historical conservation/restoration activities in 

the workplace within the relevant sector of industry. 

Unit assessment requirements/evidence requirements 

This unit must be assessed in a work environment and in accordance with: 

● the Additional Requirements for Qualifications using the title NVQ within  

the QCF 

● the CITB’s Consolidated Assessment Strategy for Construction and the Built 

Environment (please see Annexe A). 

Assessors for this unit must use a combination of the following assessment 

methods: 

● observation of normal work activities within the workplace that clearly confirms 

the required skills 

● questioning the learner on knowledge criteria that clearly confirms the required 

understanding 

● review of other forms of evidence that can clearly confirm industry required 

skills, knowledge and understanding. 

Assessors for this unit must have verifiable, current industry experience and a 

sufficient depth of occupational expertise and knowledge of planning historical 

conservation/restoration activities to be effective and reliable when confirming  

a learner’s competence. 

Workplace evidence of skills cannot be simulated. 
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Learning outcomes and assessment criteria 

To pass this unit, the learner needs to demonstrate that they can meet all the learning outcomes for the unit. The assessment criteria outline 

the requirements the learner is expected to meet to achieve the unit. 

 

Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

1 Confirm the work 

requirements 

against the 

information 

supplied when 

planning historical 

conservation/ 

restoration 

activities 

1.1 Identify and establish at least two of the following historical 

conservation/restoration activities against at least five of the following 

information sources: 

Activity: 

● roofing 

● lead work 

● bricklaying and craft masonry 

● earth walling 

● stonemasonry 

● decoration 

● plastering 

● wall and floor tiling 

● carpentry and joinery 

● specialist heritage activities 

Information sources: 

● survey reports 

● drawings, schedules and specifications 

● contractual 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

   ● statutory consents 

● risk assessments and method statements 

● programmes 

● records about the competence of people 

● sub-contractor arrangements 

● health, safety and environmental plan 

● archaeological watching brief 

● material suppliers 

● historical conservation plans 

   

1.2 Explain how work requirements for historical conservation/restoration 

work can be confirmed 

   

1.3 Explain who needs to be consulted when confirming work 

requirements for historical conservation/restorations 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

2 Identify and review 

influencing factors 

and guidance 

material about the 

work environment 

2.1 Consider at least three of the following influencing factors when 

planning historical conservation/restoration activities: 

● organisational requirements 

● contractual requirements 

● statutory requirements 

● resource allocation 

● working requirements 

● environmental considerations 

● weather conditions 

   

2.2 Examine at least two of the following guidance materials when 

planning historical conservation/ restoration activities: 

● owner’s manuals 

● logbooks 

● maintenance schedules and manuals 

● practice guides and specifications 

● current legislation and official guidance 

   

2.3 Explain how influencing factors and guidance materials can be 

identified and what different methods can be used to review them 

   

2.4 Give reasons why influencing factors should be reviewed against 

guidance materials 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

3 Prioritise activities 

by assessing and 

accounting for all 

the influencing 

factors 

3.1 Prioritise historical conservation/restoration activities whilst 

considering influencing factors 

   

3.2 Explain methods that can assess and account for influencing factors 

when planning historical conservation/restoration activities 

   

3.3 Explain the factors that need to be taken into account when 

prioritising historical conservation/restoration activities 

   

3.4 Give reasons why historical conservation/restoration activities should 

be prioritised 

   

4 Amend priorities  

to take account  

of changing 

circumstances 

whilst maintaining 

consistency with 

the influencing 

factors 

4.1 Review and update pre-determined historical conservation/restoration 

priorities by taking into account at least four of the following changing 

circumstances: 

● susceptibility to damage 

● safety requirements 

● need to inhibit and respond to deterioration 

● compromised operational effectiveness 

● weather conditions 

● use or change of use 

● meeting current legislation 

● resources 

● security threats 

   

4.2 Explain methods that allow priorities to be amended when influencing 

factors have been taken into account 

   

4.3 Explain how changing circumstances can be accounted for when 

planning historical conservation/restoration activities 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

5 Prepare plans or 

schedules and 

negotiate and 

agree them with 

decision makers 

5.1 Identify, analyse and produce plans or schedules for at least three of 

the following historical conservation/ restoration activities: 

● roofing 

● lead work 

● bricklaying and craft masonry 

● earth walling 

● stonemasonry 

● decoration 

● plastering 

● wall and floor tiling 

● carpentry and joinery 

● specialist heritage activities 

   

5.2 Explain how plans and schedules can be prepared for historical 

conservation/restoration activities 

   

5.3 Explain methods and techniques of negotiating and agreeing plans 

and schedules with decision makers 
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Unit 23: Supervising Historical 
Conservation/ 
Restoration Activities 
in the Workplace 

Unit reference number: A/600/7560 

Level: 3 

Credit value: 12 

Guided learning hours: 30 

 

Unit summary 

The aim of this unit is to illustrate the skills, knowledge and understanding required 

to confirm competence in supervising historical conservation/restoration activities in 

the workplace within the relevant sector of industry. 

Unit assessment requirements/evidence requirements 

This unit must be assessed in a work environment and in accordance with: 

● the Additional Requirements for Qualifications using the title NVQ within  

the QCF 

● the CITB’s Consolidated Assessment Strategy for Construction and the Built 

Environment (please see Annexe A). 

Assessors for this unit must use a combination of the following assessment 

methods: 

● observation of normal work activities within the workplace that clearly confirms 

the required skills 

● questioning the learner on knowledge criteria that clearly confirms the required 

understanding 

● review of other forms of evidence that can clearly confirm industry required 

skills, knowledge and understanding. 

Assessors for this unit must have verifiable, current industry experience and a 

sufficient depth of occupational expertise and knowledge of supervising historical 

conservation/restoration activities to be effective and reliable when confirming a 

learner’s competence. 

Workplace evidence of skills cannot be simulated. 
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Learning outcomes and assessment criteria 

To pass this unit, the learner needs to demonstrate that they can meet all the learning outcomes for the unit. The assessment criteria outline 

the requirements the learner is expected to meet to achieve the unit. 

 

Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

1 Carry out 

supervision 

activities of 

historical 

conservation/ 

restoration 

activities which will 

minimise 

disruption and 

maintain optimum 

performance 

1.1 Undertake supervision duties for at least two of the following historical 

conservation/restoration activities: 

● roofing 

● lead work 

● bricklaying and craft masonry 

● earth walling 

● stonemasonry 

● decoration 

● plastering 

● wall and floor tiling 

● carpentry and joinery 

● specialist heritage activities 

   

1.2 Explain how programmed historical conservation/restoration activities 

should be supervised and carried out 

   

1.3 Explain how disruption to the works and general public can be 

minimised during historical conservation/restoration activities 

   

1.4 Describe different methods that can optimise work performances 

during historical conservation/restoration activities 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

2 Observe current 

legislation and 

official guidance 

appropriate to the 

work environment 

2.1 Protect the workforce, the general public, visitors and the 

environment by applying information relating to at least three of the 

following: 

● methods of work 

● risk assessment 

● safe use and storage of tools 

● safe use and storage of materials 

● traffic management 

● emergency plans 

   

2.2 List and describe the current legislation and official guidance that 

applies directly to historical conservation/restoration activities 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

3 Identify and assess 

defects and 

problems, and 

recommend and 

implement 

corrective action 

which conforms  

to safe working 

methods and 

practices 

3.1 Observe and evaluate preparation and work activities against given 

requirements and methods of work to identify historical conservation/ 

restoration defects and problems 

   

3.2 Apply corrective actions that follow safe working methods and 

practices to least three of the following historical 

conservation/restoration defects and problems: 

● limitations of design choices 

● construction errors 

● identification of further utilities 

● heritage concerns 

● environmental concerns 

● incorrect maintenance 

● identification of hazardous materials 

● breaches of security 

   

3.3 Describe types of common historical conservation/restoration defects 

and problems 

   

3.4 Explain methods that can be used to identify potential historical 

conservation/restoration defects and problems 

   

3.5 Explain techniques and methods that allows recommendations to  

be made and corrective actions applied on identified historical 

conservation/restoration defects and problems 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

4 Keep accurate 

records of work 

progress checks, 

defects, problems, 

corrective action 

and quantities 

involved 

4.1 Implement recording systems following organisational procedures that 

identifies work progress checks, faults, problems and quantities 

involved 

   

4.2 Explain the methods that can be used to keep accurate records of 

work progress which can detail faults and problems, corrective actions 

and quantities of resources used 

   

4.3 Give reasons why accurate records should be kept    

5 Identify, assess 

and maintain the 

necessary 

resources for 

historical 

conservation/restor

ation activities 

5.1 Select and/or acquire and maintain at least four of the following 

resources for at least three of the following historical conservation/ 

restoration activities: 

Resources: 

● people 

● plant, equipment or machinery 

● materials and components 

● sub-contractors 

● information 

● work and facilities 

● waste management 

● utility providers 

Historical conservation/restoration activities: 

● roofing 

● lead work 

● bricklaying and craft masonry 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

 

 

 ● earth walling 

● stonemasonry 

● decoration 

● plastering 

● wall and floor tiling 

● carpentry and joinery 

● specialist heritage and historical conservation/restoration activities 

   

5.2 Explain different ways that the necessary resources for historical 

conservation/restoration activities can be identified 

   

5.3 Explain how resources can be assessed for quality and how to 

maintain necessary resources for historical conservation/restoration 

activities 
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Unit 24: Planning Demolition 
Activities in the 
Workplace 

Unit reference number: F/600/7561 

Level: 6 

Credit value: 12 

Guided learning hours: 50 

 

Unit summary 

The aim of this unit is to illustrate the skills, knowledge and understanding required 

to confirm competence in planning demolition activities in the workplace within the 

relevant sector of industry. 

Unit assessment requirements/evidence requirements 

This unit must be assessed in a work environment and in accordance with: 

● the Additional Requirements for Qualifications using the title NVQ within  

the QCF 

● the CITB’s Consolidated Assessment Strategy for Construction and the Built 

Environment (please see Annexe A). 

Assessors for this unit must use a combination of the following assessment 

methods: 

● observation of normal work activities within the workplace that clearly confirms 

the required skills 

● questioning the learner on knowledge criteria that clearly confirms the required 

understanding 

● review of other forms of evidence that can clearly confirm industry required 

skills, knowledge and understanding. 

Assessors for this unit must have verifiable, current industry experience and a 

sufficient depth of occupational expertise and knowledge of planning demolition 

activities to be effective and reliable when confirming a learner’s competence. 

Workplace evidence of skills cannot be simulated. 
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Learning outcomes and assessment criteria 

To pass this unit, the learner needs to demonstrate that they can meet all the learning outcomes for the unit. The assessment criteria outline 

the requirements the learner is expected to meet to achieve the unit. 

 

Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

1 Confirm the work 

requirements when 

planning 

demolition 

activities against 

the information 

supplied 

1.1 Identify and establish at least two of the following demolition 

activities against at least five of the following information sources: 

Demolition activity: 

● soft strip 

● mechanical demolition 

● remote mechanical demolition 

● explosive demolition 

● selective demolition 

Information sources: 

● survey reports 

● design 

● contractual 

● statutory consents 

● risk assessments and method statements 

● programmes 

● records about the competence of people 

● sub-contractor arrangements 

● health, safety and environmental plan 

   



 

Pearson Edexcel Level 4 NVQ Diploma in Construction Site Supervision (Construction) –  

Specification – Issue 2 – November 2017 © Pearson Education Limited 2017 
170 

 

Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

   ● Type 3 asbestos survey 

● service disconnection certificates 

● utilities survey report 

   

1.2 Explain how work requirements for demolition activities can be 

confirmed against information sources 

   

1.3 Explain who needs to be consulted when confirming work 

requirements for demolition activities 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

2 Identify and review 

influencing factors 

and guidance 

material about the 

work environment 

2.1 Consider at least three of the following influencing factors when 

planning demolition activities: 

● organisational requirements 

● contractual requirements 

● statutory requirements 

● resource allocation 

● working requirements 

● environmental considerations 

● weather conditions 

   

2.2 Examine at least two of the following guidance materials when 

planning demolition activities: 

● owner’s manuals 

● logbooks 

● maintenance schedules and manuals 

● practice guides and specifications 

● current legislation and official guidance 

   

2.3 Explain how influencing factors and guidance materials can be 

identified and what different methods can be used to review them 

when planning demolition activitie 

   

2.4 Give reasons why influencing factors should be reviewed against 

guidance material 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

3 Prioritise activities 

by assessing and 

accounting for all 

the influencing 

factors 

3.1 Prioritising demolition activities whilst considering influencing factors    

3.2 Explain methods that can assess and account for influencing factors 

when prioritising demolition activities 

   

3.3 Explain the factors that need to be taken into account when 

prioritising demolition activities 

   

3.4 Give reasons why demolition activities should be prioritised    

4 Amend priorities  

to take account  

of changing 

circumstances 

whilst maintaining 

consistency with 

the influencing 

factors 

4.1 Review and update pre-determined demolition activity priorities by 

taking account of at least four of the following changing 

circumstances: 

● susceptibility to damage 

● safety requirements 

● need to inhibit and respond to deterioration 

● compromised operational effectiveness 

● weather conditions 

● use or change of use 

● meeting current legislation 

● resources 

● security threats 

   

4.2 Explain methods that allow priorities to be amended when influencing 

factors have been taken into account 

   

4.3 Explain how changing circumstances can be accounted for when 

planning demolition activities 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

5 Prepare plans or 

schedules and 

negotiate and 

agree them with 

decision makers 

5.1 Identify, analyse and produce plans or schedules for at least three of 

the following demolition activities: 

● soft strip 

● mechanical demolition 

● remote mechanical demolition 

● explosive demolition 

● selective demolition 

   

5.2 Explain how plans and schedules can be prepared for demolition 

activities 

   

5.3 Explain methods and techniques of negotiating and agreeing plans 

and schedules with decision makers 
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Unit 25: Supervising Demolition 
Activities in the 
Workplace 

Unit reference number: L/600/7563 

Level: 3 

Credit value: 12 

Guided learning hours: 50 

 

Unit summary 

The aim of this unit is to illustrate the skills, knowledge and understanding required 

to confirm competence in supervising demolition activities in the workplace within 

the relevant sector of industry. 

Unit assessment requirements/evidence requirements 

This unit must be assessed in a work environment and in accordance with: 

● the Additional Requirements for Qualifications using the title NVQ within  

the QCF 

● the CITB’s Consolidated Assessment Strategy for Construction and the Built 

Environment (please see Annexe A). 

Assessors for this unit must use a combination of the following assessment 

methods: 

● observation of normal work activities within the workplace that clearly confirms 

the required skills 

● questioning the learner on knowledge criteria that clearly confirms the required 

understanding 

● review of other forms of evidence that can clearly confirm industry required 

skills, knowledge and understanding. 

Assessors for this unit must have verifiable, current industry experience and a 

sufficient depth of occupational expertise and knowledge of supervising demolition 

activities to be effective and reliable when confirming a learner’s competence. 

Workplace evidence of skills cannot be simulated. 
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Learning outcomes and assessment criteria 

To pass this unit, the learner needs to demonstrate that they can meet all the learning outcomes for the unit. The assessment criteria outline 

the requirements the learner is expected to meet to achieve the unit. 

 

Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

1 Carry out the 

supervision of 

demolition site 

activities which will 

minimise 

disruption and 

maintain optimum 

performance 

1.1 Undertake supervision duties for at least two of the following 

demolition activities: 

● soft strip 

● mechanical demolition 

● remote mechanical demolition 

● explosive demolition 

● selective demolition 

   

1.2 Explain how programmed demolition activities should be supervised 

and carried out 

   

1.3 Explain how disruption to the works and general public can be 

minimised during demolition activities 

   

1.4 Describe different methods that can optimise work performance 

during demolition 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

2 Observe current 

legislation and 

official guidance 

appropriate to the 

work environment 

2.1 Protect the workforce, the general public, visitors and the 

environment by applying information relating to at least three of the 

following: 

● methods of work 

● risk assessment 

● safe use and storage of tools 

● safe use and storage of materials 

● traffic management 

● emergency plans 

   

2.2 List and describe the current legislation and official guidance that 

applies directly to demolition activities 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

3 Identify and  

assess faults and 

problems and 

recommend and 

implement 

corrective action 

which conforms  

to safe working 

methods and 

practices 

3.1 Observe and evaluate preparation and work activities against given 

requirements and methods of work to identify demolition faults and 

problems 

   

3.2 Apply corrective actions that follow safe working methods and 

practices least three of the following demolition faults and problems: 

● limitations of design choices 

● construction errors 

● identification of further utilities 

● heritage concerns 

● environmental concerns 

● incorrect maintenance 

● identification of hazardous materials 

● breaches of security 

   

3.3 Describe types of common faults and problems that can occur with 

demolition activities 

   

3.4 Explain methods that can be used to identify potential demolition 

faults and problems 

   

3.5 Explain techniques and methods that allow recommendations to be 

made and corrective actions applied on identified demolition faults 

and problems 

   

3.6 List the type of corrective actions that can be made during demolition 

activities 

   



 

Pearson Edexcel Level 4 NVQ Diploma in Construction Site Supervision (Construction) –  

Specification – Issue 2 – November 2017 © Pearson Education Limited 2017 
178 

 

Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

4 Conduct pre-work 

checks to meet 

statutory 

requirements and 

maintain safe 

working methods 

and practices 

4.1 Carry out checks on at least one of the following during preparation 

work for demolition activities: 

● condition 

● fit for purpose 

● health and safety 

   

4.2 Explain the procedures that can apply when conducting pre-work 

checks to ensure compliance with statutory requirements 

   

4.3 Explain methods of recording pre-work checks for demolition activities    

4.4 Give reasons why pre-work demolition checks should be carried out    

5 Keep accurate 

records of work 

progress checks, 

faults, problems, 

corrective action 

and quantities 

involved 

5.1 Implement recording systems following organisational procedures that 

identifies work progress checks, faults, problems and quantities 

involved 

   

5.2 Explain the methods that can be used to keep accurate records of 

demolition work progress which can detail faults and problems, 

corrective actions and quantities of resources involved 

   

5.3 Give reasons why accurate records should be kept    
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

6 Identify, assess 

and maintain  

the necessary 

resources for 

demolition 

activities 

6.1 Select and/or acquire and maintain at least three of the following 

resources for at least two of the following demolition activities: 

Resources: 

● people 

● plant, equipment or machinery 

● materials and components 

● sub-contractors 

● information 

● work and facilities 

● waste management 

● utility providers 

Demolition activity: 

● soft strip 

● mechanical demolition 

● remote mechanical demolition 

● explosive demolition 

● selective demolition 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

 

 

6.2 Explain different ways that the necessary resources for demolition 

activities can be identified 

   

6.3 Explain how resources can be assessed for quality and how to 

maintain necessary resources for demolition activities 

   

 

 

Learner name: ________________________________________________ Date: _____________________________  

Learner signature: _____________________________________________ Date: _____________________________  

Assessor signature: ____________________________________________ Date: _____________________________  

Internal verifier signature: _______________________________________ 

(if sampled) 

Date: _____________________________  
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Unit 26: Supervising Tunnelling 
Activities in the 
Workplace 

Unit reference number: T/503/0132 

Level: 3 

Credit value: 12 

Guided learning hours: 40 

 

Unit summary 

The aim of this unit is to illustrate the skills, knowledge and understanding required 

to confirm competence in supervising tunnel activities in the workplace within the 

relevant sector of industry. 

Unit assessment requirements/evidence requirements 

This unit must be assessed in a work environment, in accordance with: 

● the Additional Requirements for Qualifications using the title NVQ within  

the QCF 

● the CITB’s Consolidated Assessment Strategy for Construction and the Built 

Environment (please see Annexe A). 

Assessors for this unit must have verifiable, current industry experience and a 

sufficient depth of relevant occupational expertise and knowledge, and must use  

a combination of assessment methods as defined in the Consolidated Assessment 

Strategy. 

Workplace evidence of skills cannot be simulated. 
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Learning outcomes and assessment criteria 

To pass this unit, the learner needs to demonstrate that they can meet all the learning outcomes for the unit. The assessment criteria outline 

the requirements the learner is expected to meet to achieve the unit. 

 

Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

1 Carry out 

supervision 

activities of 

tunnelling activities 

to given working 

instructions which 

will minimise 

disruption and 

maintain optimum 

performance 

1.1 Undertake supervision duties to given working instructions for two of 

the following tunnelling activities: 

● mobile plant and machinery operations 

● back up services installation, operation, maintenance or removal 

● spoil removal 

● access equipment erection, maintenance or removal 

● pipejacking operations 

● micro tunnelling operations 

● excavation and installation of supports 

● shaft and tunnel construction 

● tunnel transport 

● spraying concrete lining 

● operating separation plant 

● temporary works 

● lifting loads 

   

1.2 Explain how programmed tunnelling activities should be supervised 

and carried out 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

 

 

1.3 Explain how disruption to other works and the following people can be 

minimised during tunnelling activities: 

● workforce 

● other personnel on site 

● members of the public 

● occupiers 

● site visitors 

● people affected by on-site operations 

   

1.4 Explain different methods that can effectively optimise and maintain 

work performance during tunnelling 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

2 Observe current 

legislation and 

official guidance 

appropriate to the 

work environment 

for protection and 

safety 

2.1 Protect the workforce, the general public, visitors and the 

environment by the applying information relating to three of the 

following: 

● methods of work 

● tunnel access arrangements 

● risk assessment 

● safe use and storage of tools 

● safe use and storage of materials 

● traffic management 

● emergency plans 

   

2.2 Explain the current legislation and official guidance that applies 

directly to tunnelling activities for protection and safety 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

3 Identify and assess 

defects and 

problems, and 

recommend and 

implement 

corrective action 

which conforms  

to safe working 

methods and 

practices 

3.1 Observe and evaluate preparation and work activities against given 

requirements and methods of work to identify tunnelling defects and 

problems 

   

3.2 Apply corrective actions that follow safe working methods and 

practices to deal with three of the following tunnelling defects and 

problems: 

● limitations of design choices 

● construction errors 

● identification of further utilities 

● heritage concerns 

● environmental concerns 

● incorrect maintenance 

● identification of hazardous materials 

● breaches of security 

● changes in ground conditions 

   

3.3 Describe types of common defects and problems that can occur with 

tunnelling activities 

   

3.4 Explain methods that can be used to assess and identify potential 

tunnelling defects and problems 

   



 

Pearson Edexcel Level 4 NVQ Diploma in Construction Site Supervision (Construction) –  

Specification – Issue 2 – November 2017 © Pearson Education Limited 2017 
186 

 

Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

 

 

3.5 Explain how to make recommendations and implement the following 

corrective actions, in accordance with safe working methods and 

practices, for identified tunnelling defects and problems: 

● redesign 

● reconfigure 

● restrict 

● redirect 

● repair 

● replace 

   

4 Keep accurate 

records of work 

progress and 

quantities involved 

4.1 Set up recording systems, following organisational procedures, that 

detail work progress checks and the defects and problems, corrective 

actions taken and quantities involved 

   

4.2 Explain the methods that can be used to keep accurate records of 

tunnelling work progress which can detail the checks made, defects 

and problems, corrective actions taken and quantities of resources 

used 

   

4.3 Give reasons why accurate records should be kept    
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

5 Identify, assess 

and maintain  

the necessary 

resources for 

tunnelling activities 

5.1 Identify the necessary resources for three of the following tunnelling 

activities: 

● mobile plant and machinery operations 

● back up services installation, operation, maintenance or removal 

● spoil removal 

● access equipment erection, maintenance or removal 

● pipejacking operations 

● micro tunnelling operations 

● excavation and installation of supports 

● tunnel construction 

● shaft and tunnel construction 

● tunnel transport 

● spraying concrete lining 

● operating separation plant 

● temporary works 

● lifting loads 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

 

 

5.2 Select and/or acquire and maintain four of the following resources 

associated with relevant tunnelling activities: 

● people 

● plant, equipment or machinery 

● materials and components 

● sub-contractors 

● information 

● work area and facilities 

● waste management 

● utility providers 

   

5.3 Explain different ways that the necessary resources for tunnelling 

activities can be identified 

   

5.4 Explain how resources can be assessed for quality and how to 

maintain the necessary resources for tunnelling activities 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

6 Comply with the 

given contract 

information when 

supervising 

tunnelling activities 

to carry out the 

work efficiently  

to the required 

specification 

6.1 Undertake supervision duties of activities to form tunnels to given 

working instructions in one of the following occupational areas: 

● hand miner 

● shaft miner 

● tunnelling machine operator 

● machine tunnelling operative 

● spoil removal equipment operative 

● tunnel services operative 

● tunnel transport operator 

● tunnel fitter’s mate 

● tunnel electrician’s mate 

● sprayed concrete lining tunnelling operative 

● pipejacking operative 

● micro-tunnelling operative 

● separation plant operative 

● specialist tunnelling occupations 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

 

 

6.2 Describe how to apply safe work practices, follow procedures, report 

tunnelling defects and problems and establish the authority needed to 

rectify them, relating to the supervision of the following methods of 

work and materials used for: 

● booking in and out of tunnels 

● setting out lines and templates for shaft and tunnel excavations 

● excavation of tunnels using different methods (by hand, machines, 

segments, sprayed concrete lining and by pipejacking) 

● installing, using and moving permanent tunnel support and service 

systems 

● installing, using, moving and removing temporary tunnel support 

and service systems 

● installing, moving and removing spoil removal systems 

● dealing with ground water and de-watering methods 
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Learning outcomes Assessment criteria Evidence 

type 

Portfolio 

reference 

Date 

 

 

6.3 Describe how to apply safe work practices, follow procedures, report 

tunnelling defects and problems and establish the authority needed to 

rectify them, relating to the supervision of the following methods of 

work and materials used for: 

● signalling the movement of loads, vehicles and machinery 

● working with tunnel and shaft transport systems 

● using hand tools, power tools and equipment 

● working at height 

● using access equipment 

   

6.4 State the needs of other occupations and how to effectively 

communicate within a team when supervising tunnelling activities 
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12 Further information and useful publications 

To get in touch with us visit our ‘Contact us’ pages: 

 Edexcel, BTEC and Pearson Work Based Learning contact details: 

qualifications.pearson.com/en/support/contact-us.html 

 books, software and online resources for UK schools and colleges: 

www.pearsonschoolsandfecolleges.co.uk 

Key publications 

 Adjustments for candidates with disabilities and learning difficulties, Access 

and Arrangements and Reasonable Adjustments, General and Vocational 

qualifications (Joint Council for Qualifications (JCQ)) 

 Supplementary guidance for reasonable adjustments and special 

consideration in vocational internally assessed units (Pearson) 

 General and Vocational qualifications, Suspected Malpractice in Examination 

and Assessments: Policies and Procedures (JCQ) 

 Equality Policy (Pearson) 

 Recognition of Prior Learning Policy and Process (Pearson) 

 UK Information Manual (Pearson) 

 Pearson Edexcel NVQs, SVQs and competence-based qualifications – Delivery 

Requirements and Quality Assurance Guidance (Pearson) 

All of these publications are available on our website: qualifications.pearson.com 

Further information and publications on the delivery and quality assurance of 

NVQ/Competence-based qualifications are available at our website on the Delivering 

BTEC pages. Our publications catalogue lists all the material available to support 

our qualifications. To access the catalogue and order publications, please go to the 

resources page of our website. 
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13 Professional development and training 

Pearson supports UK and international customers with training related to NVQ and 

BTEC qualifications. This support is available through a choice of training options 

offered in our published training directory or through customised training at your 

centre. 

The support we offer focuses on a range of issues including: 

 planning for the delivery of a new programme 

 planning for assessment and grading 

 developing effective assignments 

 building your team and teamwork skills 

 developing student-centred learning and teaching approaches 

 building functional skills into your programme 

 building effective and efficient quality assurance systems. 

The national programme of training we offer can be viewed on our website 

(qualifications.pearson.com). You can request customised training through the 

website or by contacting one of our advisers in the Training from Pearson team via 

Customer Services to discuss your training needs. 

The training we provide: 

 is active 

 is designed to be supportive and thought provoking 

 builds on best practice 

 may be suitable for those seeking evidence for their continuing professional 

development. 
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14 Contact us 

We have a dedicated Account Support team, across the UK, to give you more 

personalised support and advice. To contact your Account Specialist: 

Email:   wblcustomerservices@pearson.com 

Telephone:  0844 576 0045 

If you are new to Pearson and would like to become an approved centre,  

please contact us by: 

Email:   wbl@pearson.com 

Telephone: 0844 576 0045 

Complaints and feedback 

We are working hard to give you excellent service. However, if any element of our 

service falls below your expectations, we want to understand why, so that we can 

prevent it from happening again. We will do all that we can to put things right. 

If you would like to register a complaint with us, please email 

wblcomplaints@pearson.com. 

We will formally acknowledge your complaint within two working days of receipt 

and provide a full response within seven working days. 
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Annexe A: Assessment Strategy – CITB 

This is the Assessment Strategy for CITB, the Sector Skills Council (SSC) for 

Construction and the Built Environment. The strategy contains a number of 

appendices and these are included. 

Consolidated Assessment Strategy for Construction and the Built 

Environment – Craft, Supervisory, Technical, Managerial and Professional 

Units and Qualifications with NVQ in the Qualification and Credit Framework (QCF) 

title and SVQs. 

Introduction 

This assessment strategy provides principles and guidance to awarding 

organisations so the assessment of units and qualifications with NVQ in the 

Qualifications and Credit Framework (QCF) title and SVQs is valid, effective and 

consistent, and has credibility across the Construction and Built Environment sector. 

This is a consolidated CITB Assessment Strategy covering construction and the built 

environment – craft, supervisory, technical, managerial and professional NVQ and 

SVQ units and qualifications. This assessment strategy is one of the strands of the 

CITB Construction Qualification Strategy. 

These principles are in addition to the requirements that awarding organisations 

must meet for the delivery of NVQ and SVQ units and qualifications as required by 

the qualification regulators’ documentation. 

This consolidated assessment strategy provides the overarching principles as 

systems may vary from one awarding organisation to another. Awarding 

organisations must consistently put these principles into practice. 

Appendix B provides a list of sub appendices relevant to specific NVQ or SVQ 

qualifications and units, these sub appendices contain additional information for 

awarding organisations where National Working Groups or Awarding Body Fora have 

identified the need for specific clarification. Clarification may be about the 

terminology of the content of the unit (ref. section 2.1), or specific occupational 

expertise requirements for assessors and verifiers (ref. section 4). 

Awarding organisations must make this strategy and the relevant appendices 

available to assessors, verifiers and candidates. 
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Principles 

1. External quality control of assessment 

1.1.1 Awarding organisations must use risk management for external quality 

control of assessment. They must evaluate all external verification reports 

and other data relating to assessment centres. Awarding organisations must 

address any risks relating to quality control, considering the sector 

assessment strategy requirements for: 

● workplace evidence 

● the use of simulation 

● the occupational competence of assessors and verifiers. 

1.1.2 The monitoring and standardisation of assessment decisions must be 

achieved by robust and strong internal and external verification systems  

that meet the requirements of the qualification regulators’ documentation. 

1.1.3 Awarding organisations must be members of the sector’s Built Environment 

Awarding Body Forum, of which the qualification regulators are members. 

Members will be expected to provide feedback on National Occupational 

Standards (NOS), NVQ or SVQ units and qualifications, including aspects 

informing incremental change. 

1.1.4 The Forum will, in respect of this strategy: 

● build on the good relationships with awarding organisations 

● provide opportunities to identify and address particular issues of external 

quality control 

● contribute to improving quality and consistency 

● support awarding organisations to monitor assessment centres’ 

performance to identify areas and levels of risk 

● provide information and statistics about take-up and completion, as well 

as trends and developments that can be used by CITB and awarding 

organisations to identify any problem areas and agree remedial action 

● discuss matters concerning quality assurance, as well as providing the 

opportunity to identify issues arising from implementation of NOS and 

related vocational qualifications 

● inform the continuous improvement of NOS, and awards derived from 

them 

● identify and share best practices to build a whole industry approach to 

pursue excellence in education and work-based learning and assessment 

process to achieve competence. 

1.1.5 Awarding organisations and their partners, assessment centres, verifiers and 

assessors must maintain robust and transparent operational arrangements. 

They must preserve independence in assessment, certification and quality 

assurance processes. Awarding organisations must ensure clear separation  

of their NVQ/SVQ assessment responsibilities from their industry, training, 

membership, certification, accreditation and commercial interests and resolve 

any conflicts of interest. 

1.1.6 Where e-assessment is used, it must meet the requirements of the 

qualification regulators’ documentation. 
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2 Aspects to be assessed through performance in the workplace 

2.1 Direct evidence produced through normal performance in the workplace is 

the primary source for meeting the requirements. This includes naturally 

occurring documentary evidence (hard copy and electronic), direct 

observation of activities and witness testimony as relevant. CITB’ National 

Working Groups will specify any exceptions to this position (see section 3). 

2.2 Workplace evidence must be supported by the required evidence of 

knowledge and understanding. This evidence may be identified by: 

● questioning the candidate 

● recognised industry education and training programme assessment or 

professional interview assessment that has been matched to NOS 

requirements 

● performance evidence. 

2.3 A holistic approach towards the collection of evidence should be encouraged. 

The focus should be on assessing activities generated by the whole work 

experience rather than focusing on specific tasks. This would show how 

evidence requirements could be met across the qualification to make the 

most efficient use of evidence. Appendix A suggests standard evidence notes 

for awarding organisations. 

3 How simulated working conditions may be used to assess competence 

3.1 Simulations (designed situations for producing artificially generated 

evidence) may only be used where candidates are prevented from gathering 

direct evidence from the workplace in the normal way because: 

● there are hazards 

● it is difficult to distinguish individual performance in team situations 

● circumstances occur infrequently or long term results are involved 

● confidentiality is important 

● there are organisational constraints. 

3.2 Any instances where simulation is considered to be acceptable as an 

alternative (to direct workplace evidence) means of generating evidence, will 

be determined by the relevant CITB National Working Group and stated in 

the unit. Appendix A suggests standard evidence notes for awarding 

organisations. 

3.3 The CITB National Working Group will determine and specify on the required 

realistic working environment and context to be adopted. This could include 

appropriate: 

● tools, equipment and instruments 

● materials 

● types of contingencies 

● standards and quality specifications 

● real timescales 

● quantities of work 

● physical conditions 
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● relationships with people 

● types of interaction 

● communication methods and media 

● information and data. 

3.4 Where simulated evidence is stated as acceptable in the unit, the 

circumstances and requirements for the simulation needs to be confirmed by 

discussions between the candidate and the assessor, and which are then 

agreed by the internal and external verifiers. 

3.5 Where other Standard Setting Bodies’ units are imported into a CITB suite, 

the evidence requirements of the originating body will be adopted and 

specified. 

4 Occupational expertise requirements for assessors and verifiers 

4.1 Awarding organisations must ensure that assessors: 

4.1.1 have sufficient, verifiable, relevant current industry experience, knowledge 

and understanding of the occupational working area at, or above, the level 

being assessed. This must be of sufficient depth to be effective and reliable 

when judging candidates’ competence. Assessors’ experience, knowledge 

and understanding could be verified by a combination of: 

● curriculum vitae and employer endorsement 

● references 

● possession of a relevant NVQ/SVQ, or vocationally related qualification 

● corporate membership of a relevant professional institution 

● interview 

(The verification process must be recorded and available for audit.) 

4.1.2 have sufficient occupational expertise so they have up to date experience, 

knowledge and understanding of the particular aspects of work they are 

assessing. This could be verified by records of continuing professional 

development achievements 

4.1.3 only assess in their acknowledged area of occupational competence 

4.1.4 have a sound, in-depth knowledge of, and uphold the integrity of,  

the sector’s NOS and this Assessment Strategy (this document) 

4.1.5 are prepared to participate in training activities for their continued 

professional development 

4.1.6 hold, or are working towards, a qualification as listed within ‘Assessing and 

Assuring Quality of Assessment’, either in the Qualifications and Credit 

Framework (QCF), or the Scottish Credit and Qualifications Framework 

(SCQF): 

● Level 3 Award in Assessing Competence in the Work Environment 

● Level 3 Certificate in Assessing Vocational Achievement 

● SVQ (SCQF level) Assessing Competence in the Work Environment 

● SVQ (SCQF level) Assessing Vocational Achievement 
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or hold one of the following: 

● A1 Assess candidates using a range of methods 

● D32/33 Assess candidate performance, using differing sources of 

evidence. 

Holders of A1 and D32/33 must assess to the reviewed National Occupational 

Standards (NOS) for Learning and Development. 

In Scotland, approval for exemptions must be obtained from the Scottish 

Qualifications Authority. 

4.2 Awarding organisations must ensure that internal verifiers: 

4.2.1 have sufficient, verifiable, relevant up to date experience, knowledge and 

understanding of the occupational working area at, or above, the level being 

verified. This must be of sufficient depth to be effective and reliable when 

verifying judgements about assessors’ assessment processes and decisions. 

Internal verifiers’ experience, knowledge and understanding could be verified 

by a combination of: 

● curriculum vitae and employer endorsement 

● references 

● possession of a relevant NVQ/SVQ, or vocationally related qualification 

● corporate membership of a relevant professional institution 

● interview 

(The verification process must be recorded and available for audit.) 

4.2.2 have expertise so they have up to date experience, knowledge and 

understanding of the particular aspects of work they are verifying. This could 

be verified by records of continuing professional development achievements 

4.2.3 have a sound, in-depth knowledge of, and uphold the integrity of, the NOS 

and this Assessment Strategy (this document) 

4.2.4 are prepared to participate in training activities for their continued 

professional development 

4.2.5 hold, or are working towards, a qualification as listed in ‘Assessing and 

Assuring Quality of Assessment’, either in the Qualifications and Credit 

Framework (QCF), or the Scottish Credit and Qualifications Framework 

(SCQF): 

● Level 4 Award in the Internal Quality Assurance of the Assessment 

Process and Practice 

● Level 4 Certificate in Leading the Internal Quality Assurance of 

Assessment Process and Practice 

● SVQ(SCQF level) in the Internal Quality Assurance of the Assessment 

Process and Practice 

● SVQ (SCQF level) in Leading the Internal Quality Assurance of 

Assessment Process and Practice 

or hold one of the following: 

● VI Conduct internal quality assurance of the assessment process 

● D34 Internal verify the assessment process. 
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Holders of V1/D34 must quality assure to the reviewed National Occupational 

Standards (NOS) for Learning and Development. 

It is strongly recommended that within the role of Internal Quality Assurance one of 

the following qualifications is held: 

● Level 3 Award in Assessing Competence in the Work Environment 

● Level 3 Certificate in Assessing Vocational Achievement 

● SVQ (SCQF level) Assessing Competence in the Work Environment 

● SVQ (SCQF level) Assessing Vocational Achievement 

or one of the following: 

● A1 Assess candidates using a range of methods 

● D32/33 Assess candidate performance, using differing sources of 

evidence. 

4.3 Awarding organisations must ensure that external verifiers: 

4.3.1 have sufficient, verifiable, relevant experience, knowledge and a broad 

understanding of the occupational working area at, or above, the level being 

verified. This must be of sufficient depth to be effective and reliable when 

verifying judgements about internal verification and assessment processes 

and decisions. External verifiers’ experience, knowledge and understanding 

could be verified by a combination of: 

● curriculum vitae and employer endorsement 

● references 

● possession of a relevant NVQ/SVQ, or vocationally related qualification 

● corporate membership of a relevant professional institution 

● interview 

(The verification process must be recorded and available for audit.) 

4.3.2 have sufficient expertise so they have an up-to-date experience, knowledge 

and understanding of the particular aspects of work they are verifying. This 

could be verified by records of continuing professional development 

achievements 

4.3.3 have a sound, in-depth knowledge of, and uphold the integrity of, the NOS 

and this Assessment Strategy (this document) 

4.3.4 are prepared to participate in training activities for their continued 

professional development 

4.3.5 hold, or are working towards, a qualification as listed in ‘Assessing and 

Assuring Quality of Assessment’, either in the Qualifications and Credit 

Framework (QCF), or the Scottish Credit and Qualifications Framework 

(SCQF): 

● Level 4 Award in the External Quality Assurance of the Assessment 

Process and Practice 

● Level 4 Certificate in Leading the External Quality Assurance of 

Assessment 

● SVQ (SCQF level) in the External Quality Assurance of the Assessment 

Process and Practice 

● SVQ (SCQF) in Leading the External Quality Assurance of Assessment 
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or hold one of the following 

● V2 Conduct external quality assurance of the assessment process 

● D35 Externally verify the assessment process. 

Holders of V2/D35 must quality assure to the reviewed National Occupational 

Standards (NOS) for Learning and Development. 

It is strongly recommended that within the role of External Quality Assurance one of 

the following qualifications is held at Level 3 and Level 4. 

Level 3: 

● Level 3 Award in Assessing Competence in the Work Environment 

● Level 3 Certificate in Assessing Vocational Achievement 

● SVQ (SCQF level) Assessing Competence in the Work Environment 

● SVQ (SCQF level) Assessing Vocational Achievement 

or one of the following 

● A1 Assess candidates using a range of methods 

● D32/33 Assess candidate performance, using differing sources of 

evidence 

Level 4: 

● Level 4 Award in the Internal Quality Assurance of the Assessment 

Process and 

● Practice 

● Level 4 Certificate in Leading the Internal Quality Assurance of 

Assessment Process and Practice 

● SVQ(SCQF level) in the Internal Quality Assurance of the Assessment 

Process and Practice 

● SVQ (SCQF level) in Leading the Internal Quality Assurance of 

Assessment Process and Practice 

● VI Conduct internal quality assurance of the assessment process 

● D34 Internal verify the assessment process. 

4.4 Selection and appointment of assessors and verifiers 

All applicants should be advised that they may be interviewed. Applicants’ CVs 

should be profiled against the activities and range of the NVQ/SVQ(s) they will 

assess/verify to check that the applicant has the relevant current experience, 

knowledge and understanding of the occupational working area: 

● at, or above, the level they will be assessing 

● of sufficient depth to credibly verify judgements and assessments 

● to uphold the integrity of the NOS and this Consolidated Assessment Strategy. 

All assessors should have experience as well as, not in lieu of, qualifications. 

Where there seem to be gaps in a potentially suitable applicant’s experience  

and knowledge, the applicant should be interviewed. Successful applicants’ CVs, 

profiling, reasons for not needing to interview and interview records should be 

available for audit. 
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Appendix B1 - Additional Information to the Consolidated 

Assessment Strategy from the National Working Group 

for Controlling Lifting Operations 

Part A: Clarification and guidance notes 

This additional information has been produced to ensure consistency in 

interpreting the occupational expertise requirements for assessors as 

described in paragraph 4.1 of the CITB Consolidated Assessment Strategy. 

This should help awarding organisations incorporate relevant parts of the 

assessment strategy principles’ requirements in their documentation for 

the Controlling Lifting Operations units  

and qualifications with NVQ in the QCF title and SVQs. 

Additional requirements for assessors of planning and supervising lifting 

operations 

Assessors must be competent and have an up-to-date working knowledge of  

the occupation and sector. Assessors must have had active involvement in lifting 

operations and on each endorsement for which they wish to assess. The awarding 

body must ensure that all assessors are competent on each endorsement for which 

they intend to assess. 

Supplementary guidance 

In order to meet contractual and regulative requirements, many sectors of industry 

require lift planners and supervisors to possess certification from recognised 

industry approved bodies. The awarding body should ideally encourage all assessors 

to hold appropriate registration cards or certificates to support industry initiatives 

for a qualified workforce. 

Where lifting experience was gained within the armed forces, applicants for assessor 

status should ideally gain external work experience within industry, or be able to 

demonstrate knowledge of relevant industry working practices outside the armed 

forces. 

Part B: Clarification on standards (NOS) content terminology 

Various sectors of industry, supported by the Health and Safety Executive, 

requested national occupational standards for the safety critical occupations of  

lift planner and lift supervisor. Standards from the suite of National Occupational 

Standards for Construction Site Supervision and Construction Site Management 

were identified by the National Working Group (NWG) as conveniently defining the 

job roles of planner and supervisor. 

Certain standards (NOS), however, use terminology particular to, or make reference 

to, the construction sector, limiting the scope of the standards. Clarification of NOS 

terminology has been produced (Appendix B1), by the NWG,  

for awarding organisations, which provides interpretation and meaning of selected 

words that are used in lifting operations within other industrial sectors. Provision of 

this clarification further avoids a proliferation of new standards. 

Awarding organisations need to ensure that candidates, employers, assessment 

centres, assessors and those involved in the verification process for this 

qualification are informed of the clarification of NOS terminology for planning  

and supervising lifting operations. 
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Clarification of NOS terminology for controlling lifting operations 

 

‘construction operations’ Includes lifting operations within other sectors of 

industry. 

‘decision-makers’ This refers to the client, customer or their 

representative, senior/contracts manager, project 

team, consultants or in VR 705 the lift planner. 

‘ensure notice has been given 

to all the people who will be 

affected’ 

This means as dictated by the lift plan. 

‘lines’ ‘levels’, ‘angles’ This includes load levels, ground levels, lines for 

placing loads and lifting accessory angles. 

‘near neighbours’ This can include other structures and a workforce in 

a different part of the project. 

‘organise and control the site’ The lifting activity and the immediate surrounding 

area. 

‘position, align and/or level 

the work’ 

This refers to items being moved and placed and 

the equipment used to attach and move the loads. 

‘produce clear requests for 

plant, equipment or 

machinery’ 

This means those specified by the lift plan. 

‘place and maintain notices’ This means ensuring that the correct notices  

(for the lifting activity) are in place prior to the 

commencement of the lifting activity, and checked 

throughout the duration of the activity. 

‘plan how the work will be 

undertaken’ 

This means as dictated by the lift plan. 

‘programmes and schedules’ This refers to either component parts of, or the 

complete lift plan. 

‘project’ A lifting operation that is taking place within an 

overall contract, project or work activity. 

‘project plan’ This refers to either component parts of, or the 

complete lift plan. 

‘site’ A lifting operation that is taking place within an 

overall contract, project or work activity. 

‘site plan’ This refers to either components part of, or the 

complete lift plan. 

‘vehicular access’ This can comprise of all forms of transport, 

including waterborne and airborne craft. 



 

Pearson Edexcel Level 4 NVQ Diploma in Construction Site Supervision (Construction) –  

Specification – Issue 2 – November 2017 © Pearson Education Limited 2017 
204 

Appendix B2 

Additional Information to the Consolidated Assessment Strategy from the 

Awarding Body Forum for Plant Operations 

Clarification and guidance notes 

Aspects to be assessed through performance in the workplace 

This additional information has been produced to ensure consistency in aspects to 

be assessed through performance in the workplace as described in paragraph 2.1  

of the CITB Consolidated Assessment Strategy. This should help awarding 

organisations incorporate the guidance into their assessment methodology for Plant 

Operations units and qualifications with NVQ in the QCF title and SVQ in the SCQF. 

Additional requirements for assessment in the workplace 

Direct evidence produced through normal performance in the workplace is the 

primary source for meeting the requirements. This direct evidence must be met 

using a combination of the following methods. 

● direct observation by the assessor 

● witness testimony by an expert witness related to the occupational area 

● professional discussion. 

Workplace evidence must be supported by the required evidence of knowledge and 

understanding gained from at least three month’s work-based experience. 

Occupational expertise requirements for assessors 

This additional information has been produced to ensure consistency in interpreting 

the occupational expertise requirements for assessors as described in paragraph 4.1 

of the CITB Consolidated Assessment Strategy. This should help awarding 

organisations incorporate relevant parts of the assessment strategy principles’ 

requirements in their documentation for Plant Operations units and qualifications 

with NVQ in the QCF title and SVQs. 

Additional requirements for assessors of plant operations 

Assessors must be competent and have an up-to-date working knowledge of the 

occupation and sector. Assessors must have had active involvement in plant 

operations and on each endorsement for which they wish to assess. The awarding 

organisation must ensure that all assessors are competent on each endorsement for 

which they intend to assess in accordance with requirements of the qualification 

regulators’ guidance for England, Northern Ireland, Scotland and Wales. 

Supplementary guidance 

In order to meet contractual and regulative requirements, many sectors of industry 

require operators of plant and equipment to possess certification from recognised 

industry approved bodies. The awarding organisation should ideally encourage all 

assessors to hold appropriate registration cards or certificates to support industry 

initiatives for a qualified workforce. 

Where plant operating experience was gained within the armed forces, applicants 

for assessor status should ideally gain external work experience within industry, or 

be able to demonstrate knowledge of relevant industry working practices outside 

the armed forces. 
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Appendix C 

Guidance on the use of simulation 

Introduction 

National Occupational Standards (NOS) are developed by Sector Skills Councils 

(SSCs) and describe the level of occupational competence required of a particular 

job role. NOS are then used to build National and Scottish Vocational Qualifications 

(N/SVQs) that are competence based qualifications and demand assessment in a 

workplace environment. 

Assessment of N/SVQs through simulation is indicated where the achievement of 

valid and reliable assessment calls for evidence of performance under workplace 

conditions, but where it will be difficult to assess through normal working practice. 

This will usually apply as a result of one or more of the following constraints: 

● activities which are inherently hazardous and where mistakes made in carrying 

them out would pose unacceptable risks to the candidate, other people, animals 

or property (e.g. electricity and gas sectors, fire service etc.) 

● the costs incurred would be unacceptably high if mistakes were made during  

an activity and a candidate would therefore be required to ‘prove’ competence 

before progressing onto the actual work (e.g. handling rare or precious objects) 

● situations where the qualities and outcomes of the candidate’s behaviour are 

almost impossible to distinguish from those of their peers or colleagues, making 

authenticity uncertain (e.g. in some teamwork contexts) 

● activities or situations which are sufficiently rare (e.g. where processes, such as 

a ‘shut-down’, may only occur on an annual basis) 

● when the collection and/or review of evidence of workplace performance  

would intrude unacceptably on personal privacy or confidentiality, or would 

significantly alter the nature of an interaction or relationship (e.g. in some 

health care settings) 

● a requirement to work with new techniques and/or work practices which may 

not be available in all workplaces. 

Where permitted, simulation can take one or a combination of the two following 

forms: 

● the candidate is presented with an activity to perform using equipment and/or in 

a location which replicates that found in the workplace 

● the candidate is presented with a situation to which they must respond; taking 

and playing the role they would expect to play in the workplace. 

It is an SSC’s responsibility to define the acceptability of evidence from simulation 

in the context of National Occupational Standards (NOS) and National and Scottish 

Vocational Qualifications (N/SVQs). The CITB Consolidated Assessment Strategy 

provides this guidance.
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Annexe B: Personal, Learning and Thinking Skills mapping 

 

Units 

PLTS 

1 

L4 

2 

L4 

3 

L4 

4 

L4 

5 

L4 

6 

L4 

7 

L5 

8 

L3 

9 

L3 

10 

L3 

11 

L4 

12 

L3 

13 

L3 

14 

L5 

15 

L3 

16 

L4 

17 

L6 

18 

L3 

20 

L5 

21 

L4 

22 

L6 

23 

L3 

24 

L6 

25 

L3 

26 

L3 

Independent Enquirers                          

1 identify questions to answer and problems 

to resolve 
 ● ●  ●     ● ●        ● ●  ●    

2 plan and carry out research, appreciating 

the consequences of decisions 
  ●       ●                

3 explore issues, events or problems from 

different perspectives 
 ●     ●            ● ●    ● ● 

4 analyse and evaluate information, judging 

its relevance and value  
● ● ● ● ●    ● ●  ● ●   ● ● ● ● ● ●  ●  ● 

5 consider the influence of circumstances, 

beliefs and feelings on decisions and 

events  

      ●      ●             

6 support conclusions, using reasoned 

arguments and evidence  
 ● ●  ●                     

Creative Thinkers                          

1 generate ideas and explore possibilities  ● ● ●  ●   ●  ● ● ●       ●       

2 ask questions to extend their thinking   ●                       

3 connect their own and others’ ideas and 

experiences in inventive ways 
                         

4 question their own and others’ 

assumptions 
                         

5 try out alternatives or new solutions and 

follow ideas through 
    ●    ●   ●       ●       

6 adapt ideas as circumstances change     ●            ●    ●  ●   

Reflective Learners                          

1 assess themselves and others, identifying 

opportunities and achievements 
●          ●   ● ● ●          

2 set goals with success criteria for their 

development and work 
              ●           

3 review progress, acting on the outcomes               ●           

4 invite feedback and deal positively with 

praise, setbacks and criticism 
    ●          ●           

5 evaluate experiences and learning to 

inform future progress  
              ●           

6 communicate their learning in relevant 

ways for different audiences 
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Units 

PLTS 

1 

L4 

2 

L4 

3 

L4 

4 

L4 

5 

L4 

6 

L4 

7 

L5 

8 

L3 

9 

L3 

10 

L3 

11 

L4 

12 

L3 

13 

L3 

14 

L5 

15 

L3 

16 

L4 

17 

L6 

18 

L3 

20 

L5 

21 

L4 

22 

L6 

23 

L3 

24 

L6 

25 

L3 

26 

L3 

Team Workers                          

1 collaborate with others to work towards 

common goals 
● ●  ●       ●   ●  ●   ● ●     ● 

2 reach agreements, managing discussions 

to achieve results 
 ●  ● ●  ●       ●  ●   ● ●     ● 

3 adapt behaviour to suit different roles and 

situations, including leadership roles 
●      ●       ●            

4 show fairness and consideration to others    ●  ● ● ●  ●   ● ●  ●  ● ● ●  ●  ● ● 

5 take responsibility, showing confidence in 

themselves and their contribution 
● ● ● ● ● ●  ●  ● ●  ● ●  ●  ● ●   ●  ● ● 

6 provide constructive support and feedback 

to others 
●      ●    ●   ●  ●          

Self-Managers                          

1 seek out challenges or new responsibilities 

and show flexibility when priorities change 
                         

2 work towards goals, showing initiative, 

commitment and perseverance 
                         

3 organise time and resources, prioritising 

actions 
  ● ●  ● ● ●    ● ● ●   ● ●   ● ● ● ● ● 

4 anticipate, take and manage risks  ●   ●  ●    ●   ●    ●   ●  ● ● ● ● 

5 deal with competing pressures, including 

personal and work-related demands 
                         

6 respond positively to change, seeking 

advice and support when needed 
                         

7 manage their emotions, and build and 

maintain relationships 
      ●                   

Effective Participators                          

1 discuss issues of concern, seeking 

resolution where needed 
    ●  ● ●  ● ● ●  ●  ●   ●       

2 present a persuasive case for action  ● ● ● ● ● ● ● ●  ● ● ●     ●    ●     

3 propose practical ways forward, breaking 

these down into manageable steps 
● ● ● ● ● ● ● ● ● ● ● ●  ●   ●  ● ● ● ●  ● ● 

4 identify improvements that would benefit 

others as well as themselves 
● ● ●  ● ● ● ● ● ● ● ●  ●  ● ●  ● ●     ● 

5 try to influence others, negotiating and 

balancing diverse views to reach workable 

solutions  

 ●  ● ● ● ● ●  ● ●   ●   ●  ● ●   ●  ● 

6 act as an advocate for views and beliefs 

that may differ from their own 
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